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Contractor                                        Witness                                                                  Registrar 

BABA FARID UNIVERSITY OF HEALTH SCIENCES 
  Sadiq Road, Faridkot-151203 (Pb.) INDIA  Phone: 01639-256232,256236, Fax: 01639-256234 

Website: www.bfuhs.ac.in 

Streo (B&R) No. 28 

Name of Contractor : _______________________________________________________________ 

Name of Work : Providing HVAC services with 67 Tr. (Ductable Unit) including false ceiling, repair of 

toilet, wall tiles and electrical work of Medicine ICCU in GGS Medical College & 

Hospital, Faridkot. 

`                      Estimated cost :_ Rs  43,46,660.00        

( Form F-1 ) 

PERCENTAGE RATE E-TENDER  AND  CONTRACT FOR WORKS 

This  agreement made this ___________ day of ___________ between __________________________ 

________________________________________hereinafter called the  “contractor”) of the one part and [Vice 

Chancellor of Baba Farid University of Health Sciences, Faridkot through The Registrar Baba Farid University of 

Health Sciences, Faridkot) of the other part: Whereas the contractor has offered to execute the work  

Providing HVAC services with 67 Tr. (Ductable Unit) including false ceiling, repair of toilet, wall tiles 

and electrical work of Medicine ICCU in GGS Medical College & Hospital, Faridkot.  Approx. Cost   Rs. 

43,46,660.00  Earnest Money  Rs. 87,000/- Time Limit  Five Months and the University has accepted his 

tendered offer for the execution of above mentioned work.  

NOW THIS AGREEMENT WITNESS AS FOLLOWS: 

• In this agreement, words and expression shall have the same meanings as are respectively assigned to 

them as per the general conditions of  contract hereinafter referred to: 

• The following documents shall  be deemed to form and be construed as part of this  Agreement : 

i) The “Notice inviting E-Tender”& “Instructions to tenderers” as at Annexure ‘A’ to this 

agreement. 

ii) ‘Percentage Rate/Item rate tender for works’ as at annexure ‘B’ to this agreement. 

iii) ‘Conditions of contract’ as at annexure ‘C’ to this agreement. 

• The work will be executed strictly according to specifications & drawings relating to the work as indicated 

in the Notice Inviting e-Tender’. The schedule of items of work to be carried out will be as per approved 

‘Notice  Inviting Tender’. 

• All correspondence and modifications of e-tendered offer and acceptance letter will form part of     this 

agreement. 

• In considerations of the payments to be made by the University to the contractor in respect of completed 

work or item of work, the contractor hereby covenants with the University to execute the work in 

conformity in all respects with the provisions of this Agreement. 

• The University hereby covenants to pay the contractor, in consideration of execution of work, the price in 

the manner as specified in this Agreement. 

In witness there of the parties here to set their respective hands and seals on the day and year first above 

written. 

In the presence of        Signature of Contractor 
Name and Address  Address __________________ 

1._________________________  _________________________ 

2._________________________  _________________________ 

  Signed sealed &delivered by________________________________________________ in the capacity of 

______________________________________ 

Name and Address  Registrar 

1._________________________  BFUHS, Faridkot 

2._________________________  _________________________ 

_________________________ 

 
 For & on behalf of  

Vice Chancellor, BFUHS, Faridkot 
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ANNEXURE ‘A’ 

 

BABA FARID UNIVERSITY OF HEALTH SCIENCES, FARIDKOT 
Notice Inviting Tender and Instructions to Tenderers 

 

1. Online Tenders in the Prescribed form P.W.D No F-1, are hereby invited on behalf of THE Vice 

Chancellor, BFUHS, Faridkot for Providing HVAC services with 67 Tr. (Ductable Unit) including 

false ceiling, repair of toilet, wall tiles and electrical work of Medicine ICCU in GGS Medical 

College & Hospital, Faridkot. Approx. Cost ;  Rs. 43,46,600.00 ,  Earnest Money Rs. 87,000/,  Time 

Limit 5 Months 

 

1. The agency can purchase tender online on https//etender.punjabgovt.gov.in from 21-06-2022 at 9.00 

am and Last date time for on-line submission of bids on 19-07-2022 upto 05.00 PM and date & time of 

opening of Technical bids on 20-07-2022 at 11.00 am. The opening date of financial bids of the 

technical qualified bidder will be informed on the university website. Payment through online mode 

only @ Rs 1,000/-+18% GST 1180/- (Rs. one thousands one hundred eighty Only) each tender form  

(non refundable,)  
 

3. The time allowed for completion of the work will be 5 Months after the date of issuance of acceptance 

Letter to the contractor. 

4. The Earnest money amounting to Rs. 87,000/- deposit must be submitted in the shape of a on-line 

payment. The bidder who will not submit the earnest money upto the last date and time fixed for the 

submission of tender will be considered as In-valid and his/ her bid will be rejected without any prior 

notice.   
 

5. The contractor whose tender is accepted shall be required to furnish security at the rate of 5% (five 

percent) of the cost of the work, by deductions from the running bills (three percent of the total cost 

to cover liability of defects and short comings and two percent of total cost for the winding up the 

contract satisfactory) The earnest money if realized from the bank will be treated as part of the 

security deposit. 
 

6. The offer shall remain open for Acceptance for a period of ninety days from the date of opening of the 

Tender. The earnest money shall be forfeited if the tenderer withdraws or modifies his offer within the 

validity period or fails to sign the (Formal contract) agreement after acceptance of his offer or fails to 

commence the work or within ten days of issue of acceptance letter. After the forfeiture of earnest 

money the contract shall be immediately nullified. 

 

7. On acceptance of the tender, the contractor shall be either himself remains available at site of work or 

arrange the availability of an accredited representative, fully authorized in writing at the site of work 

to receive instructions from the Engineer-in-Charge or his representative and to ensure prompt 

compliance thereof.  
 

8 . The undersigned does not bind himself to accept the lowest rate or any tender and receive 

instructions accepting the whole or part of the tender and tenderer shall bound to perform the same 

at the quoted rates. 
 

9.  Sale tax or any other tax on the material or the turnover shall be payable by the contractor and the 

University will not entertain any claim in this respect. 
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10. Before filling his tender the contractor shall visit the site and satisfy himself as to the conditions 

prevalent there especially regarding accessibility to the site, nature and extent of the ground working 

conditions stacking of materials, installation  of tools plants etc accommodation and movement of 

labour, supply of water and power for satisfactory completion of the work  contract.  No claim 

whatsoever on such accounts shall be entertained by the University in any circumstances. 
 

11. The contractor shall comply with the provisions of the apprentice Act 1961 minimum wages Act 1948 

Workman‘s compensation Act 1923 contract labour (Regulation and abolition1970). Payment of wages 

Act 1936. Employers liability act 1938 maternity Benefits Act 1961 and the industrial disputes 1947 as 

applicable and the rules and regulations issued there under form time Failure to do so shall amount to 

breach of the contract and the Engineer in Charge may his discretion to terminate the contract. The 

contractor shall also be liable for any pecuniary liability arising on account of violation by him of the 

provisions of the Act. 
 

  

12.  The tenderer shall bear all costs associated with the preparation and submission of his tender and the 

University shall in no case be liable for these costs. 
 
 

13. Each tenderer shall submit only one tender either by himself or as in a joint venture. A tenderer who 

submits or participates in more than one tender will be disqualified. 
 

14.  Unless otherwise stated the contact shall be for the whole work as described in schedule of item of 

works and the drawings, including the contractor shall be bound to complete the whole as described in 

the schedule of item of works and the drawings, including the additional items if any, as per drawings 

and instructions. The certificate of completion as issued by the Engineer-in-Charge shall be the 

conclusive proof of completion of work. 

 

15.   The following documents shall accompany the tenders. (Scanned copies of all bid documents 

uploaded on the e-procurement portal) 
 

 (i) Partnership deed or Registration Certificate of the firm company as the case may be. 

 (ii) EMD, Pan Number, GST, Affidavit/Undertaking  

16. Pre requisites for the Bidders (Scanned copies of all Bid documents uploaded on the e-procurement 

portal)  

1) Bidders should have at least 5 year experience in executing such HVAC work. 

2) The agency should have completed two similar nature of works with equal cost of 50% value of 

work or one similar nature of work with equal cost of 70% of value of work with in last three 

years. 

3)  3 year ITR return with profit loss statement with computation and certified by FCA/CA.   

 

17. Tenderer should be approved contractors of Punjab PWD (B&R) or specialized agency dealing with 

providing "HVAC work". 
 

18. Incomplete tender or tenders not fulfilling any of conditions specified above are liable to be rejected 

without assigning any reason. 
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ANNEXURE-B 

PERCENTAGE RATE / ITEM RATE TENDER 

 
I/We hereby offer to execute for the Vice Chancellor, BFUHS, Faridkot for the work, specified in the 

underwritten Memorandum within the time specified in such memorandum at F-1 percent below/ above the 

rate entered in the Schedule referred to in Para five of the ‘Notice Inviting Tender’ and annexed here to and in 

accordance, in all respects, with the specifications, designs drawings, and instructions in writing referred to in 

Para five and in clause 13 of the “ Conditions of Contact” and with such material as are provided for and in all 

respects in accordance with such conditions so for as applicable. 

Memorandum 
 

a) General Description Providing HVAC services with 67 Tr. (Ductable Unit) including 

false ceiling, repair of toilet, wall tiles and electrical work of 

Medicine ICCU in GGS Medical College & Hospital, Faridkot 

b) Estimated Cost Rs. 43,46,660/- 
c) Earnest money Rs. 87,000/- 
d) Performance Guaranty 5% Performance Guarantee in shape of bank guarantee 

e) Percentage if any to be 

deducted from bills 
Security @ 5% will be deducted from all the running bills. 

f) Time allowed for completion 

from the date of issue of 

Acceptance letter to the 

Contractor 

   5 months (Five months) 

 

Should this offer be accepted in whole or, in part, I/We hereby agree to abide by all fulfill all the terms and 

provisions of the said conditions of contract annexed hereto and all the terms and provisions contained in the 

detailed “Notice Inviting Tender “ and /or in default there to forfeit and pay to Baba Farid University of Health 

sciences, Faridkot, in office the sum of money mentioned in the said conditions. 

 A sum of Rs. 87,000/- the Earnest Money Deposit must be submitted in the shape of Online Payment. 

I/We agree that the full value of Earnest money will be forfeited without prejudice to any other right or 

remedies to the University in office should I/we:  

• Withdraw or modify my/our offer during the period of validity or  

• fail to sign the contract agreement after acceptance of the after or  

• fail to commence the work within ten days of the issue of acceptance of my/our offer, otherwise 

the said earnest money shall be retained by him towards security deposit against Clause (d) of 

above memorandum. 

 

Date the_____________ day of___________20_        Signature of the contractor 

 

Witness………………………….. 

Address___________________    Address___________________ 

_________________________    _________________________ 

_________________________    __________________________ 

Occupation……………………….      Telephone…………………………….. 

The above offer is hereby accepted by me on behalf of the Governor of Punjab 

 

Date the_____________ day of___________20_        Signature of the contractor 
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ANNEXURE-C 

 
CONDITIONS OF CONTRACT 

Definitions: 

 

 

• The “contract” means the document forming the tendered offer and acceptance thereof constituting 

binding contract between the Registrar, BFUHS, Faridkot and the contractor. The tender documents 

including the conditions, the drawings design, the specifications supplemented with instructions issued 

from time to time by the Engineer-in-charge and shall be binding on the parties in the stated order of 

precedence. All these documents taken together with the tendered offer and its acceptance shall be 

deemed to form the contract and shall be complementary to one another. 

• The "Common Schedule of Rates" shall mean a printed document containing rates of different items of 

works pertaining to different branches of P.W.D. i.e. Irrigation, B&R (Buildings & Roads Branch) and 

the Public health branch and approved by the Committee of Direction of chief Engineers of these 

P.W.D. branches and the Punjab Govt. 

• The "Completed works" shall mean, work completed in all respects as per laid down specifications, 

drawings, approved N.I.T and to the entire satisfaction of the Engineer-in-charge. 

• The “Contractor” shall mean the individual or firm or company whether incorporated or not, 

undertaking the work and shall include the legal personal representative, or the persons comprising 

such firm or company or the successors of such firm or company as well as the assignees of such 

individual or firm or company whose tendered offer has been accepted. 

• The '"completion date" is the date when the Engineer-in-charge certifies that the work can be put to 

use, alter receipt of an intimation from the contractor regarding its completion. 

• The "Communication" between parties is the written and signed letters notices, reminders, 

memoranda and instructions recorded in the instructions book or book kept at site. 

• The “Days & months” are calendar days and calendar months. 

• The "Engineer-in-charge" means the Engineer Deputed by University, Who shall supervise the work 

and administer the contract with the assistance of his authorized subordinates. 

• The “Department” means Baba Farid University of Health Sciences, Faridkot. 

• The "Site" shall mean the land and or other places on in to or through which the work is to be 

executed under the contract or any adjacent land, path or street which may be allowed to be used for 

the purpose of carrying out the contract. 

• The "Schedule of material" shall mean the list of materials which are to be used on the work will be 

the liability of the contractor as per Annexure-E 

• The "Start Date" is the date when contract came into existence upon the issue of "Letter of 

Acceptance" by the Registrar, BFUHS/Engineer-in-charge. 

• The “Schedule of Items of Work" shall mean the Items of Work to be executed at site of work to be 

executed at site of work pertaining to the work allotted to the contractor. 

• The "Works or Work" shall unless the context otherwise requires, mean what the contractor is 

required to execute and hand over to the University Authorities. 

 

Note:-   In interpreting these ""Conditions of Contract" singular also means plural, male means female and vice 

versa. 
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CLAUSES OF CONTRACT 

 
Clause - I  PERFORMANCE GURANTEE & SECURITY                           

   

The contractor, whose tender is to be accepted shall furnish:- 

• A Bank Guarantee of Schedule Bank in the prescribed form (Specimen form attached) in favour of the 

Registrar, BFUHS, Faridkot for an amount of 5% of the amount of contract valid up to six months 

beyond the date of completion (Time Limit) to cover the amount of liquidated damages and or the 

compensation of the breach of contract. No payment for work done of any kind shall be released till 

such Guarantee is furnished. The performance guarantee will be released immediately on completion 

of work and accepted by the Engineer in Charge as satisfied O.K. Work.  

• A cash security of 5% of the amount of the contract inclusive of the Earnest money initially deposited 

with the bid to cover the cost that may be involved in removal of defects, imperfections, or taking 

remedial measures in the work, which has been executed to be progressively deducted @ 5% in all 

payments after affording credit for the initial Earnest money 60% of the security will be refunded after 

06 months of the completion of work as certified by the Engineer-in-Charge with respect to 

satisfactory removal of all defects, imperfections, short comings and taking remedial measures, that 

may be necessary and after recording of final measurements of work done, for which the certificate of 

the Engineer-in-charge would be conclusive. 

• The remaining amount of security shall be released after the expiry of Twelve months or one rainy 

season w h i ch ever is later from the date of completion of work and after removal of all defects, 

imperfections and shortcoming that may be noticed during this period and after satisfactory winding 

up of the contract as provided in clause-6A the entire satisfaction of the Engineer-in-charge. 

 

• Where the contractor requested for first & Final bill (without any running Bill) on completion of work 

contractor need not furnish performance guarantee as the contract has already been performed.    

Clause-2. 

 

Clause - 2 COMPENSATION FOR DELAY 
 

The time allowed for carrying out the work shall be the essence of the contract and shall be strictly 

observed. It shall be reckoned from the date on which the order to commence the work is given to the 

contractor who shall ensure all due diligence to achieve progress of work not less than indicated below : 

• On lapse of 25% contractual Time 20% 

• On lapse of 50% contractual Time 50% 

• On lapse of 75% contractual Time 80% 

• On lapse of full contractual Time 100% 

 

In case of default, the contractor shall not withstanding issuance of prior notice in this regard pay 

prospectively as liquidated damages an, amount of up to 1% of the amount of contract or such lesser amount 

that the Engineer-in-charge may levy, for every week that the work remains uncommented after 10 days of the 

issue of acceptance letter or the minimum progress of work stated above is not achieved or the work remains 

unfinished after the completion date. In case of continued default or shortfall in progress, The Engineer-in-

charge may go on enhancing the levy of liquidated damages prospectively each time limited to 1% of the total 

estimated amount of work per week of further default subject to maximum unit of 5% of the amount of the 

contract.  
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Clause – 2A DISPUTE SETTELMENT  

 

If over the works, any dispute arises between the two parties, relating to any aspects of this agreement, the 

parties shall first attempt to settle the dispute through mutual and amicable consultation. 

In the event of agreement not being reached, the matter will be referred for arbitration by sole Arbitration not 

below the level of retired/ Serving Superintending Engineer of PWD (B&R) Punjab, to be appointed by the 

Registrar, BFUHS, Faridkot. The Arbitration will be conducted in accordance with the Arbitration and 

Conciliation Act 1996. The decision of the Arbitrator shall be final and binding on both the parties 

 

Clause - 3 BREACH OF CONTRACT LEAVY OF DAMAGES 

 

The Engineer-in-charge may without prejudice to other right and remedies, under the provisions of the 

contract or otherwise after issuing a notice in writing and getting the final bill prepared absolutely determine 

the contract after levying compensation for damages of five percent of the amount of the contract, if the 

contractor, commits breach of contract under any clause of the contractor in any of the following cases:- 

• If the contractor suspends the execution of the work and inspire of having been given a notice in 

writing by the Engineer-in-charge fails to resume the work within ten days of the issue of the said 

notice.  

• If the contractor, having been given a notice in writing by the Engineer-in-charge, fails to rectify, 

reconstruct or replace any; defective work or continues the execution or work in an inefficient, 

improper, un-workman like manner or not in accordance with sound Engineering practices or without 

complying with the directions and requirements within a period of 10 days of the issue of said notice.  

• If the contractor being a company shall pass a resolution or a court shall make an order to the effect 

that the company shall be wound up or if a receiver or a manager on behalf of the credit or shall be 

appointed or if circumstances shall arise which entitle the court of creditor to appoint a receiver or 

manager or to make a winding up order.  

• If the contractor being a company of acts or defaults mentioned in Clause 21 & 24 thereof.  

 

Provided further, that in case action under clause 2 as aforesaid levy of liquidated damages is also taken, total 

amount of liquidated damages and compensation for breach of contract under both the clauses shall be 

limited to 7.5 percent of the amount of the contract or the amount available with the Deptt. Including Bank 

Guarantee whichever is less. The requisite amount for which the contractor may become liable shall be 

released by encashing the Bank Guarantee furnished by the contractor, as specified in clause I above and/or 

from other amount due to the contractor in respect of this work or any other work, under taken for the 

University Authorities. 

• After the termination of the contract under this clause, the department shall be at liberty to  

• Get the balance work executed through some other contractual agency or through departmental means 

or to  

• Abandon the balance work altogether or to  

• Modify the design and scope of the work in any manner. The contractor shall have no claim against the 

department for treating the work in any manner deemed fit. 
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Clause-4 LIABILITY OF CONTRACTOR AND POWERS TO TAKE OVER AND DISPOSE OFF 

CONTRACTOR PLANT 

 

In any case, in which any of the powers conferred upon the Engineer-in-charge by clause-3 hereof, shall have 

become exercisable and shall not be exercised, the non-exercise thereof shall not constitute a waiver of any of 

the conditions hereof and such powers shall, not withstanding, be exercisable in the event of any future case or 

default on the part of the contractor, for Which by any clause or clauses, hereof, he is declared liable to pay 

compensation and the l iabil ity  of the contractor for past and future compensation remain unaffected. 

In the event of the Engineer-in-charge putting in force all or any of the powers vested in him under the 

proceedings clauses, he may, if he so desires, after giving a notice in writing to the contractor take possession of any 

or all took materials and stores in or upon the works or the site thereof belonging or produced by him or intended to 

be used for execution of the work in any part hereof paying or allowing for the same in account at the contract 

rates or in case of these not being applicable at current market rates certified by the Engineer-in-charge whose 

certificate there of shall be final. Otherwise, the Engineer-in-charge may, be giving a notice in writing to the 

contractor or his agent at the site of work, require him to remove such tools, plants materials or stores from 

the premises within the time specified in notice. In the event of the contractor, failing to comply with any such 

requisition. The Engineer-in-charge may get them removed at the contractor's expense or sell them by auction 

or private sale on account of the contractor and at his risk in all respects. The certificate of the Engineer-in-

charge as to the expenses of any such removal and the amount of proceeds and expenses of any such sale shall 

be final & conclusive against the contractor. 
 

Clause-5 EXTENSION OF TIME 
 

If the contractor shall desire an extension of the time for completion of the work on the ground of his having 

been unavoidably hindered in its execution or any other ground, he shall apply in writing to the Engineer-in-

charge (with corresponding time extension in Performance Bank Guarantee) within thirty days of the date of 

hindrance (but before the expiry of the time limit) on account of which he desires such extension as afore said 

and Engineer-in-charge shall, if in his opinion be necessary or proper, No application for extension of time 

received late or any officer other than the Registrar/Engineer-in-charge shall be considered valid if the 

contractor fails to apply for extension as aforesaid and the work is not completed within the time limit, the 

contract shall be determined absolutely after action under clause 2 and 3 above. 
 

Clause-6 COMPLETION CERTIFICATE 
 

Within ten days of the completion of work, the contractor shall give notice of such completion to the Engineer-

in-charge and within 30 days of the receipt of such notice, The Engineer-in-charge shall inspect the work and if 

there is no defect in the work, shall furnish the contractor with a certificate of completion, otherwise a 

provisional certificate of completion indicating the defects (a) to be rectified by the contractor and or (b) for 

which payment will be made at reduced rates shall be issued. However, no certificate provisional or otherwise 

shall be issued, nor shall the work be considered to be completed until the contractor shall have removed, from 

the premises on which the work shall be executed, all scaffolding, surplus material, rubbish and all huts and 

sanitary arrangements set up for his labour on the site and cleaned off the dirt from all wood work doors and 

windows, walls, floor or other parts or the building, in upon or about which the work is to be executed or of 

which he may have had possession for the purpose of execution thereof and not until the works shall have 

been measured by the Engineer-in-charge if the contractor shall fail to comply with the requirements of his 

clause to the removal of scaffolding, surplus material and rubbish, all huts and sanitary arrangements and 

cleaning off as aforesaid before the date fixed for the completion of work, the Engineer-in-charge may at the 

expense of the contractor get so cleared such dirt as afores and the contractor shall forth with did pay the cost 

of all expense so incurred shall have no claim in respect of any such scaffolding or surplus materials as aforesaid 

except for any sum actually released by the sale proceed thereof.  
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Clause -6A WINDING UP OF THE CONTRACT 
 

On completion of the work, the contractor shall hand over the same to the Engineer-in-charge or his 

authorized representative free from all defects, shortcomings or imperfections. He shall clear the site of 

Providing HVAC services with 67 Tr. (Ductable Unit) including false ceiling, repair of toilet, wall tiles and 

electrical work of Medicine ICU in GGS Medical College & Hospital, Faridkot all temporary works pits, godowns. 

offices, sanitary, scaffolding, debris, waste materials, and installations. He shall also furnish the following 

documents duly signed by him or his authorized representatives:- 

• Completion drawings showing the work as finally constructed. 

• Variation statement showing the altered items, if any, against those provided in the original drawings.  

• Original site instructions book. 

• Original registers for various quality control tests as specified, 

• Cement consumption register. 
 

Clause -7 PAYMENTS ON INTERMEDIATE CERTIFICATES REGARDED AS ADVANCES 
 

No payment shall be made for a work estimated to cost less than 5% of Tender cost (Approx.), till after the 

whole of the work shall have been completed and a certificate of completion given. But in the case of works 

estimated to cost more than 5%, the contractor shall on submitting a bill there of be entitled to receive a 

monthly payment proportionate to the part there of the time limit that executed to the satisfaction or the 

Engineer-in-charge whose certificate of the sum payable Shall of final and conclusive against the contractor. But 

all such intermediate payments shall be regarded as payments by way of advance against the final payment 

only and not as payments for work actually done and completed, and shall not be preclude the requiring of 

bad. un-sound, imperfect or unskilled work to be removed and taken away and reconstructed or re-erected or 

by considered as an admission of the performance of contract or any part thereof in any respect of the accruing 

of any claim, nor shall it conclude, determine or effect in any way the power of the Engineer-in-charge under 

these conditions or any of them as so the final settlement and adjustment of the accounts otherwise or in any 

other way, very or affect of the contract. The final bills shall be submits by the contractor within one month of 

the date fixed for completion of the work, otherwise the certificate of the Engineer-in-charge as regards 

measurements and the total amount payable for the work shall be final and binding. 
 

Clause-8 WORK TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS DRAWINGS ORDER ETC. 

The contractor shall execute the whole and every part of the work in the most substantial and workman like 

manner both as regards materials, and labour and otherwise in every respect in strict accordance with the 

Punjab PWD specifications latest Edition. The contractor shall also conform exactly fully and faithfully to the 

designs, drawings and instructions in writing relating to the work signed by the Engineer-in-charge and lodged 

in his office and to which the contractor shall be entitled to have access during the office hours or on the site of 

work. The contract shall be furnished free of have access during the office hours or on the site of work The 

contract shall be furnished free of charge one copy of all such drawings and such specification as are not 

included in the printed Punjab P.W.D specification. He shall, if he so requires, be entitled at his own expense to 

make or cause to make copies of the drawings designs, specifications and instructions as aforesaid for ensuring 

the requisite quality of construction, the material used in works shall be subject to quality control tests for 

materials and workman-ship test as laid down in Punjab PWD. Specifications as amended from time to time or 

the relevant standards laid down by the Bureau of Indian standards/Hand Book of quality control for 

construction of Roads and runway I.R.C latest edition or instructions issued under the orders of the Registrar 

Baba Farid University of Health Sciences, Faridkot & by the Engineer-in-charge. The contractor shall provide all 

help and assistance in proceeding with required tests. 

The contractor shall set up a quality control field laboratory equipped at least with the test equipment 

indicated in to these "Conditions of Contract" Annexure-1 and employ trained staff to carry out periodical test 

as per directions and procedures laid down by the Quality control cell of the PWD (B&R). The records shall be 

maintained in the prescribed forms and copies thereof covering the work done each month shall be submitted 

with the bills. 
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Clause-9 ALTERATION IN SPECIFICATION AND DESIGNS 

The Engineer-in-charge shall have the power to make any alterations, omissions from additions to on 

substitutions for the original specifications, drawings, designs and instructions that may appear to be necessary 

or advisable during the progress of work, and the contractor shall be bound to carry out the work in accordance 

with any instructions which may be given to him in writing signed by the Engineer-in-charge. Such 

alternations/additions or substitutions shall not invalidate the contract and any altered, additional or 

substituted work shall be carried out by the contractor on the same conditions in all respects on which he 

agreed to do the main work and at the same rates as are specified in tender for the main work. The time of 

completion of the work shall be extended in the proportion that the altered additional or substituted work bear 

to the original contract work and the certificate of the Engineer-in-charge shall be conclusive as to such 

proportion. The rates for such additional altered or substituted work shall be determined in accordance with 

the following provisions in their respective order. 

• If the rate of the additional, altered or substituted work are specified in the contract for the work the 

contractor is bound to carry out the additional, altered, or substituted work at the same rates as are 

specified in the contract for the work. 

• If the rates for the additional, altered or substituted work are not specifically provided in the contract for 

the work, the rates will be derived from the rates for a similar class of work as are specified in the contract 

for the work. 

• If the rates cannot be determined as provided in (i) and (ii) above, then such work shall be paid at the rates 

entered in common schedule of the rates minus/plus the percentage rate at which the bid has been 

accepted. 

• If the rates for the altered, additional or substituted work cannot be determined in the manner specified in 

Clause (i) (ii) ( i i i )  above, then the contractor shall within seven days of the date of receipt of the order to 

carry out the work in form the Engineer-in-Charge of the rate which he intends to charge for such class of 

work supported by analysis of the rate in support of rates/claimed. The Engineer-in-charge shall determine 

the rate or rates on the basis of prevalent market rates and pay the contractor accordingly. 

However the Engineer-in-charge by notice in writing, will be at liberty to cancel the order given to the 

contract to carry out such class of work and arrange to carry out in such manner as he may consider advisable, 

provided always that if the contractor shall have commenced work or incurred any expenditure in regards 

thereto before the rate shall have been so determined, then in such case he shall be entitled to be paid in 

respect of the work carried out or expenditure incurred by him prior to the date of the determination to the 

rates of dispute, the decision of the superintending Engineer of the circle shall be final. 
 

Clause-10 NO COMPENSATION FOR ALTERATION OR RESTRICTION IN WORKS 
 

If at any time, after the commencement of the work the University Authority shall for any reason what-so-ever 

does not require the whole or part of as specified in the contract to be carried out, the Engineer-in-charge shall 

give notice in writing of the fact to the contractor, who shall have no claim to any payment or compensation 

what-so-ever on account of any profit or advantage which he might have derived from the execution of the 

work in full, but which he did not derive inconsequence of the full amount of the work having been made in the 

original specifications, drawings, designs and instructions, which shall involve any curtailment of the work 

originally contemplated. 
 

Clause-11 ACTION AND COMPENSATION PAYABLE IN CASE OF BAD WORKS. 
 

If it shall appeal to the Engineer-in-charge, or his subordinate in-charge of the work that any work has been 

executed with unsound, imperfect, unskillful workmanship or with materials of any inferior description or that 

any articles or material provided by the contractor for the execution of work are unsound or of a quality inferior 

to that contracted for or otherwise not in accordance with the contract, the contractor shall on demand in 

writing by the Engineer-in-charge specifying the work, materials or articles complained of, not withstanding 

that the same have been inadvertently passed, certified and paid for, forthwith rectify or as the case may be 

remove the materials or articles so specified and provide other proper and suitable materials or articles at his 

own proper charge & Cost. In the event of his failing to do so, within a period so specified by the Engineer-in-
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charge In his demand aforesaid the contractor shall be liable to pay compensation rate of one percent of the 

estimated amount for every week not exceeding ten weeks, while his failure to do so shall continue and in the 

case of such failure, the Engineer-In-Charge may rectify or remove and execute the work or remove and replace 

with others, the materials or articles complained of as the case may be at the risk and expenses in all respects 

of the contractor. 
 

Clause-12 WORKS TO BE OPEN TO INSPECTIONS 
 

All work under or in course of execution or executed in pursuance of the contract shall at all times be open to 

the inspection and supervision of the Engineer-in-charge and his senior subordinates and The contactor shall at 

all times during the usual working hours or at all other times at which reasonable notice of the intention of  the 

Engineer-in-charge or his senior subordinates to visit the work shall have been given to the contractor, other 

himself be present to receive orders and instructions or have a responsible agent duly accredited in writing, 

present for that purpose. Orders given to a contractor's agent shall be considered to have the same force as if 

they had been given to the contactor himself. 
 

Clause-13        NOTICE TO BE GIVEN BEFORE WORK IS COVERED UP 
 

The contractor shall give not less than 10 days notice in writing to the Engineer-in-charge or his subordinate-in-

charge of the work before covering up or otherwise placing beyond the reach of measurement, any work in 

order that the same may be measured and correct dimensions thereof may be taken before the same is so 

covered up or placed beyond the reach of measurement and shall not cover up or place beyond the reach of 

measurement any work without the consent in writing of the Engineer-in-charge or his subordinates in charge 

of the work if any work shall be covered up or placed beyond the reach or measurement without such notice 

having been given or consent obtained, the sum shall be uncovered at controllers expense or in default there of 

no payment or allowance shall be made for such work or of the material with which the same was executed. 
 

Clause-14 LIABILITY FOR DAMAGE AND IMPERFECTION FOR ONE YEAR 
 

If the contractor or his workmen shall break, deface, injure or destroy any part of a building in which he may be 

working or any building, road, fence, enclosure or green grass land, water pipes, cables, drains, Electric or 

Telephone posts or wires, trees or cultivated ground continuous to the premises on which the work or any part 

of it is being executed or if any damage shall happen to the work, while in progress from any cause what-so-

ever or any defect, imperfection or other faults appear in the work within one year from the date of completion 

certificate issued by the Engineer-in-charge. 

the contractor shall make good at his own expense or in default, the Engineer-in-Charge may cause the 

same to be made good by other workmen and deduct the expenses incurred both on labour and material (for 

w h i c h  the certificate of the Engineer-in-Charge shall be final) from any sums that may be then due or at any 

time thereafter may become due to the contractor form his security deposit. 

Clause-15 CONTRACTORS TO SUPPLY MATERIAL PLANT SCAFFOLODINGS 
 

The contractor shall arrange and supply at his own cost all materials (except such specific materials as may be 

issued from the stores of the Engineer-in-charge) plant tools, appliances, implements, ladders, cordage tackle, 

scaffoldings, water and power supply and temporary work requisite or proper and effective execution of the 

work. Whether original, altered or substituted and whether included in the specification other documents 

forming part of the contract or referred to these conditions or not all which may be necessary for the purpose 

of satisfying or complying with the requirements of the Engineer-in-Charge as to any matter which under these 

conditions he is entitled to be satisfied or which he is entitled to require together with the carriage there of to 

and from the work. The contractor shall also supply free of charge the requisite number of persons with the 

means and material necessary for the purpose of setting out works on counting weighing and assistance in the 

measurements or examination at any time or from time to time of the work or materials. Failing his so doing 

the same may be provided by the Engineer-in Charge at the expense of the contractor and this expense may be 

deducted from any amount due to the contractor under the contract or from his security deposit. The 

contractor shall also provide necessary fencing and lights required to or other proceeding at law that may be 

brought by any person for injury sustained owing to neglect of the above precautions and to pay any damages 
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and cost which may be awarded in any such suit, action or proceedings to any such person or which may with 

the consent of the contractor be paid to compromise any claim by any such person. 

Clause-16 LABOUR LAWS 
 

The contractor shall comply with all the provisions of minimum wages Act 1948. Workman's Compensation Act 

1923. contract labour (Regulation and abolition) Act 1970 and the rules framed there under, the payment of 

wages Act 1936, Employees liability Act 1938. Maternity Benefits Act 1961. The apprentices Act 1961 and rules 

framed there under and the Industrial Disputes 1947. He shall also make satisfactory arrangements for labour huts, 

protection of health and sanitary arrangements for the workmen employed on the work. 

In every case in which by virtue of provisions of the Contract Labour (Regulation and Abolition) Act 1970 and of 

the contract labour rules. Government is obliged to pay any amount of wages to a workman employed by the 

Contractor in execution of the works or to incure any expenditure in providing welfare and health amenities 

required to be provided under the above said act and the rules under PWD Contractor's labour Regulations or 

under the framed by the Government from, time to time, for the protection of health and sanitary arrangement 

for workers employed by The Approved Contractors. The Government will recover from the contractor the amount 

of wages so paid or the expenditure so incurred under without prejudice to the rights of the Government under 

section 20 sub section (2) and section 21 sub section (4) of the contract labour (Regulation and abolition) Act 1970. 

Government shall be at liberty to recover such amount or any part thereof the deducting it from the security 

deposit or from any sum due by Government to the contractor whether under this contract or otherwise. 

Government shall not be bound to contest any claim made against it under section 20 sub section (I) and section 

21 sub section (4) of the said Act expect on the written request of the Contractor and upon his giving to the 

Government full security for all costs of which the Government might become liable in contesting such claim. 

Clause-17       CONTRACTOR  LIABLE  FOR PAYMENT  OF  COMPENSATION TO INJURED WORKMEN 

OR IN CASE OF DEATH. 
 

In every case in which by virtue of the provision of the section 12, sub section (I) of the workman's 

compensation Act 1922, the Government is obliged to pay compensation to a workman employed by the 

contractor in execution of work, the University authority will recover from the contractor the amount of 

compensation so paid and without prejudice to the rights of Government under section 12, sub Section (ii) of 

the said Act. The University authority shall be at liberty to recover such amount of any part thereof by 

deducting it from the security deposit or from any sums due by the University to the contractor whether under 

section 12 Sub Section (1) of the said Act except on the written request of the contractor and upon his giving to 

Government full security for the costs for which the University might become liable in consequence of 

contesting such claim. 

Clause-I8  WORK NOT TO BE SUB LET 
 

The contractor shall not be assigned or sub let without the written approval of the Engineer-in-charge. 

Employment of labour on piece rate basis shall, not however, be deemed sub-letting. If the contractor shall 

assign or sublet his contract or attempts to do so without the approval as aforesaid or become insolvent or 

commence any or solvency proceedings or make am composition with his creditors or attempt to do so, if any 

bribe, gratuity, gift, loan, perquisite, reward or advantage, pecuniary or otherwise, shall either directly or 

indirectly be given, promised or offered the contractor or any of his servants or agents to any public such 

officer or person shall become in any way directly or indirectly interested in the contract, the Engineer-in-

charge may absolutely there-upon terminate the contract as specified in clause 3 and in the event the said 

course being adopted, the consequences specified in the said clause 3 shall ensure. 

 

Clause-19      COMPENSATION CONSIDERED REASONABLE WITHOUT PREFERENCE TO ACTUAL LOSS. 
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All sum payable by way of compensation under any of these clauses shall be considered as reasonable 

competition to be applied to the use of Government without reference to the actual loss or damage sustained 

and whether or not any damage shall have been sustained, 

Clause-20      DEDUCTIONS OF GOVT. DUES ON ANY ACCOUNT WHATSOEVER TO BE PERMISSIBLE. 
 

Any excess payment made to the contractor inadvertently or otherwise under this contract or on any 

account whatsoever, and any other sum found to be due to the Government, by the contractor in respect of 

this contract or any other contract work on order or on any account what-so-ever may be deducted from any 

sum payable by the Government to the contractor either in respect of this contract or any other work order or 

contract or on any account by any other department of the Government. 

 

Clause-21 CHANGE IN CONSTITUTION 
 

Where the contractor is a partnership firm, the proir approval in writing of Engineer-in-charge shall be 

obtained before any change is made in the constitution of the firm where the contractor is an individual or a 

Hindu Undivided Family business concern, such approval as aforesaid shall likewise be obtained before the 

contractor enters into any partnership agreement, where under the partnership firm would have the right to 

carry out the work hereby undertaken by the contractor. If prior approval as aforesaid is not obtained, the 

contractor shall be deemed to have been assigned in contravention of clause 21 hereof and the same action 

may be taken and the same consequences shall ensure as provided in the said clause-21 

 

Clause-22 DIRECTIONS OF THE ENGINEER-IN-CHARGE 
 

All work to be executed under the contractor shall be executed under the direction and subject to the approval 

in all respects of Engineer-in-charge authorized by the University, who shall be entitled to direct at what point 

or points and in what manner they are to be commenced and from time to time carried out. 

Clause-23 DISPUTES AND ARBITRATION 

• If any dispute or difference of any kind what-so-ever, shall arise between the Government its 

authorized representative and the contractor in connection with or arising out of this contract or the 

execution of work there under. 

• Whether before its commencement or during the progress of work or after the termination 

abandonment or breach of the contract, it shall, in the first instance, be referred for settlement to the 

Engineer-in-charge of the work and he shall with in a period of Sixty days after being requested in 

writing by the contractor to do so convey his decision to the contractor. Such decision in respect of 

every matter so referred shall subject to arbitration as hereinafter provided, be final and binding upon 

the contractor. In case the work is already in progress, the contractor shall proceed with the execution 

of the work on receipt of the decision by the Engineer-in-charge as aforesaid with all due diligence 

whether any of the parties requires arbitration as hereinafter provided or not. 

• If the Engineer-in-charge has conveyed his decision to the contractor and no claim for arbitration has 

been filed by the contractor within a period of sixty days from the receipt of the letter of 

communicating the decision, the said decision shall be final and binding upon the contractor and will 

not be subject matter of arbitration at all. 

• If the Engineer-in-charge fails to convey his decision within a period of sixty days after being requested 

as aforesaid the contractor may within further sixty days of the expiry of the final 60days from the date 

on which the said request was made by the contractor refer the dispute for arbitration as hereinafter 

provided. 

 

• All disputes or differences in respect of which the decision is not final and conclusive shall at the 

request of either party made in a communication sent through registered A.D post be referred to the 

sole arbitration of Retired/Serving Superintending Engineer, PWD (B&R) Branch to act as an arbitrator 

on receipt of a request from either party. 

• Registrar, BFUHS, Faridkot shall have the authority to change the arbitrator on an application by the 

either contractor or the Engineer-in-charge requesting change of arbitrator giving reasons thereof 
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either before the start of the arbitration proceedings or during the cause of such proceedings. The 

arbitration proceedings would stand suspended as soon as an application for change of Arbitrator filed 

before the Registrar and a notice thereof is given by the applicant to the Arbitrator. The Registrar after 

hearing both the parties may pass a speaking order rejecting the application or accepting to change the 

Arbitrator simultaneously, appointing a technical officer not below the rank of Superintending Engineer 

as under the Contract. The New Arbitrator so appointed may enter upon the reference a fresh or he 

may continue the hearings from the point where these were suspended before the previous Arbitrator. 
 

• The reference to the Arbitrator shall be made by the claimant party within one hundred twenty days 

from the date of dispute of claim arising during the execution of work. If the claim pertains to rates or 

recoveries introduced in the final bill the reference to the Arbitrator shall be made within six calendar 

months from the date of payment of the final bill to the contractor or from the date of registered 

notice is sent to the contractor to the effect that his final bill is ready by the Engineer-in-charge (whose 

decision in this respect shall be final and binding) whichever is earlier. 
 

• It shall be an essential term of this contract that in order to avoid furious claims, the party invoking 

arbitration shall specify the disputes on facts and Calculations stating the amount claimed under each 

claim and shall furnish a "deposit-at-call" for ten percent of the amount claimed, on a scheduled bank 

in the name of the Arbitrator, by his official designation who shall keep the amount in deposit till the 

announcement of the award. In the event of an award in favour of the claimant, the deposit shall be 

refunded to him in proportion to the amount awarded with respect to the amount claimed and the 

balance, if any shall be foresaid and paid to the other party 
 

• The provisions of the India Arbitration Act 1996 or any other statutory enactment there under or 

modification thereof and for time being in force shall apply to the arbitration proceedings under this 

clause.  
 

• The Arbitrator shall award separately giving his award against each claim and dispute and counter claim 

raised by either party giving reasons for his award. Any lump-sum award enforceable shall not be 

legally enforceable. 
 

• The venue of arbitration shall be such a place or places as may be fixed by the Arbitrator in his sole 

discretion. The work under the contract shall continue during the arbitration proceedings. 
 

• The stamp fee due on the award shall be payable by the party as desired by the Arbitrator and in the 

event of such party's default, the stamp fee shall be recoverable from any other sum due to such party 

under this or any other contract.  
 

• Neither party shall be entitled to bring a claim for arbitration, if it is not filed as per the time period, 

already specified or within six months of the following :- 
 

• Of the date of completion of the work as certified by the Engineer-in-charge. 

• Of the date of abandonment of the work or breach of contract under any of its clauses, or 

• Of its non-commencement or non resumption of work within 10 days of a written notice for 

commencement or resumption as applicable or 

• Of the cancellation, termination or withdrawal of the work from the contractor in whole or in part 

and/or revision or for enclosure of the contract or 

• Of receiving an intimation from Engineer-in-charge that the final payment due or recovery from the 

contractor has been determined, for the purpose of payment/adjustment whichever is the latest. 
 

If the matter is not referred to arbitration within the period prescribed above all the rights and claims of 

either party under the contract shall be deemed to have been forfeited and absolutely barred by time 

for arbitration and even for civil litigation. 
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• No questions relating to this contract shall be brought before any civil court without first invoking and 

completing the arbitration proceedings, if the issue is covered by the scope of Arbitration under this 

contract. The pending of arbitration proceedings, shall not disentitle the Engineer-in-charge to terminate 

the contract and to make alternate arrangements for completion of the work. 

 

• The arbitrator shall be deemed to have entered on the reference on the day he issues notices to the parties 

fixing the first date of hearing. The arbitrator may from time to time, with the consent of the parties enlarge 

the initial time for making and publishing the award. 

• The expiry of the contractual time limit, whether originally fixed or extended, shall not invalidate the 

provisions of this clause. 

 

Clause-24        EXTRA ORDINARY CLAIMS 
 

No claim for payment of an extra-ordinary nature, such as claims for bonus, for extra labour employed 

in completing the work before the expiry of the contractual period at the request of Engineer-in-charge or 

c la ims for compensation where work has been temporarily brought to a stand-still though no fault of the 

contract shall be allowed unless and to the extent that the same shall have been expressly sanctioned by the 

Baba Farid University of Health Sciences, Faridkot Under the signature of one its Vice Chancellor. 

 
 

Clause-25       LUMP SUM IN ESTIMATE 

When the estimate on which a bid is made include lump sums in respect of part of the work the 

contractor shall be entitled to payment in respect of the items of work involved at the same rates as are 

payable under this contract for such items. If the part of the work in question is not, in the opinion of the 

Engineer-in-charge capable of measurement, the Engineer-in-charge may at his discretion pay the lump sum 

amount entered in the estimate and the certificate in writing from the Engineer-in-charge shall be final and 

conclusive against the contractor with regard to any sum or sum payable to him under provision of this clause.  
 

Clause-26        SPECIFICATION 

In the case of any class of work for which there is no specification as mentioned in clause 11, the work 

shall be carried out in accordance with the specifications laid down by the Bureau of Indian Standards and in 

the event of there being no such specification, the work shall be carried out in all respects in accordance with 

the instructions and requirements of the Engineer-in-Charge.  
 

Clause-26 –A CONCRETE WORK 

All the concrete work shall have to be done with mechanical mixer unless permitted otherwise by the Engineer-

in-lncharge All R.C.C work shall be compacted with a mechanical vibrator driven by petrol/diesel or electricity. 

All R.C.C work and plain cement concrete of mix 1:3:6 (M-10), and richer mixer, only Ghaggar coarse sand or 

Pathankot sand having a fineness modulus between 2.5 to 3.5 shall be used. Test samples shall be taken during the 

execution of work as per stipulations of the Bureau of Indian Standards. The compressive strength of test samples 

shall meet the requirements of relevant standards laid down by the B.l.S. The contractor shall set up a field 

testing laboratory with necessary equipment and appointed staff for carrying out the test at his cost. 
   

  (b)  CURING OF CEMENT WORK 

The contractor shall ensure proper curing of all work involving use of cement strictly as per stipulation of 

the Punjab PWD Specifications. Since proper curing during the critical period has a direct bearing on the strength 

and safety of cement work, the Engineer-in-Charge shall, in the case of any default on the part of the contractor, 
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take prompt action to arrange adequate curing at the cost of the contractor without issue any prior notice in this 

respect to avoid lapse of critical period of curing. The certificate of the Engineer-in-Charge would be final and 

binding in this respect and the cost incurred shall be recovered from the contractor. 
 

 

  (c) PITS AT SITE PROHIBITED 

No pits shall be dug by the contractor at or near the site of work for taking out earth for use in work. In case of 

default, the pits so dug shall be got filled by the department at the cost of the contractor, charging additional 

amount of fourteen percent towards departmental charges. 
   

  (d) CO-ORDINATION WITH OTHER AGENCIES 

The contractor shall maintain close co-ordination and afford necessary facilities to other agencies executing other 

works like Electrification, Horticulture, Water supply, Sewerage and external service etc. No claim for additional 

payment on this account shall be entertained. 

 
 

Clause 27 (a) STATUTORY LEVIES 

The rates as offered and accepted in this contract are inclusive of all taxes and statutory levies as income  fax, 

Octroi/Terminal Tax, Sales tax/turn over tax, royalty , contribution under Employment State Insurance and 

local taxes payable under the respective statutes (ESI contribution etc.)  
 

(b) INCOME TAX 

Income tax shall be deducted at source as per provisions of the Income Tax Act and a certificate such deduction 

made in each financial year shall be furnished to the contractor by the disbursing officer. 
 

 

  (c) SALES AND OTHER TAXES 

Sales tax turnover tax or any other tax shall also be deducted from the bills of the contractor if so directed by 

the authorities concerned. 
 

 

  (d) LOCAL LAWS AND LEVIES 

The contractor shall comply with the proper bye-laws and legal orders of the local body or public authority 

under the jurisdiction of which the work is executed and pay all fees and charges for which he may be liable. 

Nothing extra shall be payable on this account. 
 

 

  (e) DAILY PAYMENT IN EMERGENCY 

In case of emergency, the contractor shall be required to pay his labour every day and in case of 

default, the requisite payment shall be made by the Government and the amount shall be recovered from the 

contractor. 

 
 

 PERFORMANCE TEST 

The contractor shall give a satisfactory performance test of the entire installation as per standard specifications 

before the work is finally accepted and nothing extra whatsoever shall be payable to the contractor for this 

test. 
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Clause-28 ACTS OF GOD 

No claim whatsoever shall be entertained for any loss or damage caused by rain, floods or any other 

natural causes or other acts of God. 

Clausc-29 JURISDICTION 

The jurisdiction of Civil Court for matter under dispute shall be on the basis of the location of the office 

of the Engineer-in-charge. 

Clause-30 

The terms and condition of the Agreement have been explained to me us and I/we certify that I/We 

clearly understand the same. 

Clause-31 

The contractor will submit five photograph of the work showing physical progress of the work every 

month. 

 

FAIR WAGES CLAUSE 
 

a) The contractor shall pay not less than fair wages to the labourers engaged by him on the work  

 

EXPLANATION 

 

• Fair wages means wage whether for time of piece work notified at the time of inviting tenders for the 

work and where such wages have not been notified the wages prescribed by the P.W.D. B&R Branch 

.Punjab (I) for the district in which the work is done. 

• The contractor shall notwithstanding the provision of any arrangements to the contrary, cause to be 

paid fair wages to labourers indirectly engaged on the work, as the labourers have been directly 

employed by him. 

• In respect of all labour directly or indirectly employed on the work for the performance of the 

contractor shall comply with or cause to be complied with the Punjab (1) P.W.D. Contractor's labour 

Regulation made by the Government from time to time in regard to payment of wages, wage period 

deduction from wages, recovery of wages not paid and deduction unauthorized made, maintenance of 

wages register, wage cards publication of wages and other terms of employment, inspection and 

submission of periodically returns and matters of such like nature. 

• The Engineer-in-charge shall have the right to deduct from the money due to the contractor, any 

amount required or estimated to be required for making good the loss suffered by a worker while 

working by reason of non-fulfillment of the conditions of the contract for the benefit of the workers 

nonpayment of wages or deduction made from his or their wages, which are not justified bs the terms 

of the contract for non-observation of their regulation referred to in clause ( c ) above. 

• Viz-a-Viz the Punjab (1) Government the contractor shall be primarily liable for all payment to bemade 

under and for the observance of the regulations aforesaid without prejudice to his right to 

claimindirectly from his sub-contractors. 

• The regulation shall be deemed to be a part of this contract and any breach thereof shall be deemed to 

be a breach of this contract. 
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The Registrar Baba Farid University of Health Sciences,  Faridkot  

CONTRACTOR'S LABOUR REGULATIONS 

• Short Titles: 

The regulations may be called Punjab (1) Public Works Department Contractor's Labour Regulations. 

• Definitions: 

In the regulations, unless otherwise expressed or indicated, the following words and expressions shall 

have the meaning hereby assigned to them respectively that is to say : 

• "Labour" means workers employed by Punjab (1) Public Works Department Contractor directly or 

indirectly through sub contractor or other person or by an agent on his behalf. 

• "Fair Wages" means wages whether for time or piece works notified at the time of inviting tenders for 

the work and where such wages have not been so notified, the wages prescribed by the Punjab(l) 

Public Works Department for the district in which the work is done. 

• “Contractor" shall include every person whether a sub contractor or headman or agent   employing 

labour on the work taken on contract. 

• "Wages" shall have the same meaning as defined in the payment of wages Act, 1936 and include time 

• and piece rate wages. 

• Display of notice regarding wages etc.: 

The contractor shall, before the commence his work on contract, display and correctly maintain, and 

continue, to display and correctly maintain, in a clean and legible condition at conspicuous place on the 

work, notice in English and in the local Indian language spoken by the majority of the workers, giving 

the fair wages notified or prescribed by the Punjab (1) Public Works Department and the hours of the 

work for which such wages are earned. 

• Payment of Wages : 

Wages due To every worker shall be paid to him direct. 

All wages shall be paid in current coin or currency or in both. 

 

5. Fixation of Wages Period : 

• The Contractor shall fix wage periods in respect of which the wages shall be payable. 

• No wage period shall exceed one month. 

• Wages of every workman employed on the contract shall be paid before expiry often days after the 

last day of the wage period in respect of which the wages are payable.  

• When the employment of any worker is terminated by or on behalf of the contractor, the wages 

earned by him shall be paid before the expiry of the day succeeding the one on which the employment 

is terminated. 

• All payments of wages shall be made on a working day. 



                                                                               19 

 

Contractor                                        Witness                                                                  Registrar 

6. Wage Book and wages slips etc : 

The contractor shall maintain a wage book of each worker in such form as may be convenient, but the same 

shall include the following particulars. 

a) Rate of daily or monthly wages. 

b) Nature of work on which employed. 

c) Total amount payable for the work during each wage period 

d) Total amount payable for the work during each wage period 

e) All deductions made from the wages-with an indication in each of the ground for which the 

deduction is made. 

f) Wage actually paid for each wage period. 

(i) The contractor shall maintain a wage slip for each worker employed on the work 

(ii)     The authority competent to accept the contract may grant exemption from the maintenance of wage 

Book and wage slip to a contractor who, in his opinion may not directly or indirectly employ more than 

100 persons on the work. 

 7. Fines and deductions which may be made from wages : 

(i) The wages of the worker shall be paid to him without any deduction of any kind expect the following 

a) Fines 

b) Deduction for absence from duty i.e. from the place from which the place of his employment he is 

required to work. The amount of deductions shall in proportion to the period for which he was 

absent. 

c) Deduction for damage to or loss of goods expressly entrusted to the employed person for custody, 

or for loss of money he is required to account, where such damage or missing is directly attributes to his 

neglect or default. 

d) Any other deductions which the University may from time to time allow. 

• No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his 

made until the worker has been given an opportunity showing cause against such fines or deductions. 

• The total amount of fines which may be imposed in any one wage period on a worker shall not exceed 

an amount equable to half an anna in a rupee of the wage payable to him in respect of that period. 

• No fine imposed on any worker shall be recovered from him by installments, or after the expiry of 60 

days from the date on which it was imposed. 

8. Register of fines etc. 

• The contractor shall maintain register of fines and of all deductions for damages or loss made. 

• The contractor shall maintain a list, in English and in the local Indian Language clearly defining acts 

and omissions for which penalty or fines can be imposed. He shall display such list and maintain it in a 

clean and legible condition in conspicuous place on the work. 

•  
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9. Preservation of books : 

The wage book, the wage slips and the register under these regulations shall be preserved for 12 

months after the date of last entry made in them. 

10. Powers of Labour Welfare Offers to made investigation or enquiry. 

The Labour Welfare Officers or any other person authorized of Punjab (1) Government on their behalf 

shall be have to make enquires with a view to a ascertaining and enforcing due and proper 

observances of the wages clause and the provisions of these regulations. He shall investigate into any 

compliant regarding the default made by the contractor or sub contractor in regard such provision. 

11.  Report of Labour Welfare Officer. 

The labour welfare officer or any other person authorized a aforesaid shall submit a report of the 

results of his investigations or enquiry to Engineer-in-charge, indicating the extent if any, to which the 

default has been committed and the amount of the recoverable in respect of the acts of omission and 

commission of the labour with a note that necessary deduction from the contractor's bill be made and 

the wages and the other dues be paid to the labour concerned. 

12.  Appeal against the decision of Labour Welfare Officer: 

Any person aggrieved by the decision and recommendations of the Labour Welfare Officer or other 

person so authorized may appeal against such decision to the Labour Commissioner but subject to 

such appeal, the decision of the officer shall be final and biding upon the contractor. 

12(a).  No party shall be allowed to be represented by a lawyer during any investigations, enquiry. A appeal or 

any other proceedings under these regulations. 

13. Inspection of Registers: 

The contractor shall allow inspection of the wage book and slips to any of his workers or to his agents at 

a convenient time and place after due notice is received or to the Labour Welfare Officer or any other 

person authorized by the Punjab (I) Government in this behalf. 

14. Submission of returns 

 

The contractors shall submit periodical returns as may be specified from time to time. 
 

15. Amendments 

 

The Punjab (1) Government may, from time to time, add or amend these regulations and on, any 

question as to the application, interpretation or effects of these regulations, the decision of the Labour 

Commissioner to Punjab (1) Government, or any other person authorized by the Punjab Government 

in that behalf shall be final. 

 

16. Registration of work 

The contractor shall require registration of workers in the building and other construction workers 

(RECS) act 1996 and extension of benefits to such workers under the act. 
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ADDITIONAL CONDITIONS:- 

1. The Contractor shall quote the overall excess or below or at par the NIT amount. Item 

rate will not be accepted. For payment purpose the quoted percentage shall be 

applicable uniformly to the rates of items described in the bill of quantity. 

2. The prime Civil contractor will engage/identify his sub contractor for execution of 

Mettaled Road work, internal Public Health works, internal Electrical works having valid 

enlistment for executing the road work/water supply/sanitary engineering  works, 

electrical works and he should have satisfactorily qualification criteria of similar nature 

of work as per contractor data. An undertaking will be given by the prime contractor in 

this regard as per Annexure-F 

3. The description of all the above items is subject to all notes and clarification included in 

the Common Schedule of Rates-2010 and of Pb. PWD specification latest edition 

corrected up to date.  

4. Agenda & Corrigendum issued by the Chief Engineer Pb. PWD B& R from time to time 

upto date will be applicable for the purpose of measurement/Payment.  

5. The payment will be made after deducting Income Tax, VAT, Labour Cess as applicable 

by the rules. 

6. The contractor shall carryout the mixed design if required for the relevant item of 

concrete from a reputed institution/laboratories as approved by the Engineer at his 

own expenses. Prior approval of Engineer is to be taken before the samples (Cement, 

Coarse & Fine Aggregates) sent to the institution/laboratories for mix design. The 

design mix required may be with or without admixtures. The decision of Engineer-In-

Charge final and binding above. Nothing extra will be paid on this account. 

7. Cost of binding wire, wastage of steel is included in the rate and shall not be paid 

separately.  

8. The material will be arranged by the contractor  

9. Amount/Quantity of any item can be increased or any item can be omitted or 

Substituted as per actual requirement at site of work as per approval of the Engineer-In 

– Charge. No claim in this regard will be entertained.  

10. Nothing extra will be paid due to loss/damages caused by rains, floods, war, epidemic 

strike of the department officials or any other Act of God or any other cause what so 

ever.  

11. The quantities given against respective item are arbitrary subject to actual as per 

approved designs/Drawings.  

12. The work is required to be completed strictly as per the scope of NIT approved drawing 

irrespective of Qty, and amount of agreement as desired by the Engineer-In-charge.  

13. No claim on account of paucity of funds, change in Priority or any other causes what so 

ever will be entertained and the Contractor/firm will have no right to go on for 

Arbitration on this account.  
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TECHNICAL SPECIFICATIONS 

A. Building work: 

1. The work shall be executed as per Punjab PWD specifications amended up to date supplemented 

with relevant Indian Standard Code of Practice relating to building works shall be followed for the 

execution of the building works as per details in architectural drawings, structural drawings and 

details of finishing items included therein. 

2.  For RCC work steel shuttering or any plate Shuttering should be used. 

3.  The Joinery-work will be got executed as per detailed drawings supplied by the Architect 

engaged by the University and instructions issued by the Engineer-In-charge, Nothing extra on 

this account will be entertained.  

4. The rubbing and polishing shall be done to granolithic granite finish.  

5.  (a) The contractor will have to set up fully equipped quality control laboratory duly equipped 

with necessary laboratory equipment at his own cost near the site of work /plant site and the 

tests required for quality control will be got done at the cost of contractor conforming to the 

tests mentioned in the quality control hand book/ specifications relating to each item of work.  

(b) The quality control will be exercised/ observed by the Contractor /Engineer as per guidelines 

stipulated in hand book of quality control for construction of road and runways published by IRC 

(latest edition on the day of tenders) or in specifications. 

(c) Four tests for quantity of bitumen in mixed materials shall be carried out in each kilometer 

length of material laid.  

B. Concrete Roads & parking 

1. The work will be executed as per PWD Specifications/IRC Code of Practice, Guidelines and 

Standards and instructions issued from time to time including layout plans, levels, gradient and 

slopes described in the drawings as and where required as per site conditions. The materials and 

workmanship of best quality are to be employed for execution of the work and instructions of 

the Engineer are to be complied with. The latest edition of the Specifications/Standards 30 days 

prior to date of submission of bid shall be followed.  

 

2. (a) The payment of earth work shall be made on the basis of cross section which should be signed by 

the tenderer before the commencement of work.  

(b) The final X-sections shall be measured in the presence of the tenderer and signed in token of 

acceptance on completion of work.  
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D.  Electrical works: 

 The electrical works will be executed as per Punjab PWD specifications amended up to date 

supplemented with relevant Indian Standards and Code of Practice relating to internal electrical services, 

fittings, external lighting etc. as per detailed drawings and details included in items as per bill of 

quantities. 

1. The work shall be carried out strictly in accordance with in the Punjab PWD Specifications 

amendment upto date for electrical works and also according to the instructions of the 

Engineer of the work. It any item is not available in Punjab PWD Specification, relevant ISI 

specifications shall be followed. Latest edition of ISI shall be applicable where ever ISI 

standards have been mentioned.    

2. Any material desired to be got tested by department shall be supplied free cost by agency. In 

case the material fails to meet required specifications, testing charges will be borne by 

agency. 

3. Power supply and water supply required for work, shall be arranged by the agency for 

installation and testing of the equipment at the site of work. All tools and tackles required 

for handling of equipment and material at the site of work as well for their assembly and 

erection including necessary test instruments shall be arranged by the agency. 

4. The contractor will be responsible for any damage cause to P&T or Electricity cable or any 

other Estate services during execution of work. The debt/claim raised by P&T and Electricity 

department for such damages will be recoverable from him. 

5. 6 pin 15 Amps sockets  shall be used in all power plug controls in place of 3 pin sockets and 

nothing extra shall be payable on this account. 

6. Contractor shall be required to provide suitable thimbles or turned sockets or glands at ends 

of P.V.C cables where the same are to be fitted in switches, motor plates, bus bar chamber if 

so required without any addition of cost. Rates given in the attached schedule are inclusive 

of this work.  

7. The contractor where ever necessary, will have to provide deep type semi recessed/recessed 

surface inspection boxes, as the case maybe, so that both recessed and on surface pipes 

could run straight as they come and terminate in box/main switch/ B.D.Bs so as to ensure 

neat finish. For this no extra payment shall be made. 

8. The connection to the main switches /B.D.Bs/Bus bar chamber should be with pipe nipples 

instead of flexible pipe for which neither any extra payment nor any deduction will be made. 

However the flexible pipe will be allowed to be used with prior approval of the Engineer. 

9. Original self attested copies of Bills, Challan, Test Certificates from manufacturers, valid ISI 

license etc. of material to be used by the agency, shall be supplied at the time of receipt of 

material at site before it is used. 

10. The connection of earth wire with iron clad switch and iron clad branch distribution fuse 

board or other metallic cases shall be according to the Indian Electricity Act and the Rules 

there –under and made by means of suitable cables, sockets soldered at the end of the earth 

wire. Rates given in the schedule are inclusive of this work.  

11. The suitable series of M.C.B’s shall be used for light load, power load and motor wiring 

purposes and nothing shall be deducted or paid extra to the contractor on this account.  
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12. The contractor will arrange to provide all switches and B.D.Bs of the same make in each 

premises., An exception to this, in case of non-availability of some particular number/size of 

the switches of a particular make being used/intended to be used, can be made with prior 

approval of the Engineer.  

13.  The Iron clad switches/B.D.B’s/M.C.B.’s etc. will have be of approved makes only as 

mentioned in CSR / Description given in BOQ.  

14. The wires/cables will have to be one of the following makes only :-   

    a) House wiring cables (ISI Marked) : Finolex , Polycab, RRKabel, Havells, Ecko, Plaza , Anchor, 

KEI,  HPL, 

            b) LT cables ISI Marked : Polycab, Havells Ecko, KEI, Alcon, Ralison 

            c) HT cables ISI Marked : Polycab, Havells, Universal , CCI , KEI 

             and all piano type accessories should be of approved makes ISI Marked only as mentioned in 

CSR / Description given in BOQ. or any other ISI marked make approved by the Engineer-in-

charge. 

 15.  G.I. pipe should be B-Class of TATA, Jindal make. However the choice of make shall rest with 

the Engineer. 

 16. The breaking up and making good of walls, ceiling and floor etc. shall be done by the 

contractor at his own cost and to the entire-satisfaction of the Engineer of the work. All the 

cases and holes made for wiring or other purposes shall be filled in properly and neatly and 

brought to the original finish according to the entire satisfaction of the Engineer. No extra 

payment for the same will be made.  

 17. The rates for the wiring light, fan, call bell plug points etc. given in the attached schedule are 

irrespective of length of the points.  

 18. Looping in system of wiring shall be adopted for all sub-circuit wiring. 

 19. All the pipe work sheet-metal/ iron clad switches branch distribution fuse boards, conduit or 

strip for light ,fan and plug points ,T.W. board blocks   etc shall be painted/varnished both 

from inside ad out side as the case may be with two coats of approved paint/varnish. Rates 

given in the attached schedule are inclusive of this work.   

 20. The connection of earth wire with Sheet-Metal/iron clad switch and branch distribution fuse 

boards or other metallic cases shall be according to the Indian Electricity Rules and made by 

means of suitable cable socket soldered at the end of the earth wire. Rates given in the 

attached schedule are inclusive of this work.  

 21. The size of branch distribution boards are designed on the basis of eight points(light, fan,Call 

bell and light plug)connected to one way of branch distribution boards and in 

casesof10/15Amp.power plug points are to be connected to one way of32Amp. B.D.B or one 

point per  

   way 16 Amp. B.D.Bs. this practice should strictly be followed for connecting points to the 

ways of B.D.Bs.  
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 22. G.I. pipe for earthing purposes only for protection of earthing wires may be of Class ‘A’ water 

quality.    

 23. Where-ever saddle clamps are used for fixing pipe, same be of 3 mm thick iron sheet width 

of which shall not be less than the outer diameter of the pipe. Alternatively, suitable size 

holder bats may be used if desired by the Engineer. Neither any deduction nor any extra 

payment for the same will be made if the holder bats are used.   

 24. Before energizing the system, the following tests should be given by the contractor, so as to 

find out the installation conforming to the relevant rules/regulations:  

1. Earth resistance test. 

2. Earth continuity test of conduit pipe or other iron clad system etc. 

3. Insulation test.  

4. Polarity test    

25. All shutters for covering the switches & B.D.Bs should be as per approved drawings. 

26. The control switch should not installed at a height less than 20 Cm from floor level. 

27. The body of all the branch distribution fuse boards should be of machine made with 1.60mm 

thick mild steel sheet. 

28. Grip fuse units of sheet metal/I.C switches and branch distribution fuse boards should be H.C 

type so as to have the facility of inter charge ability. Sheet metal/I.C switch should be 

rewireable type below 200A. rating and H.R.C type for 200A and onward rating. Moreover 

the sheet metal/I.C switches (rewireable and H.R.C types) shall be of approved makes only as 

mentioned in CSR / Description given in BOQ.  

 

29. P.V.C insulated, unsheathed copper conductor shall be one of the following makes.   

    a) ISI Marked : Anchor, Polycab, Diplast, Norpack, Singla's Supreme 

 30. Brass screws to fix brown bakelite/white glazed or translucent backside painted sheet cover 3 

mm thick. This sheet should be fixed by means of flat heads brass machine screws with brass 

ring washers underneath. 

31. Welded conduit pipe (Screw type) made from 1.60 mm thick steel sheet as stipulated in the 

schedule enameled both from inside and outside shall be used. The length of conduit pipe 

shall be joined by means of screwed sockets so that it shall be electrically continuous 

throughout. The threads shall be free from grease oil etc. and material of the nature should 

be allowed to come in contract with the conduits. Sharp edges should not be allowed to 

remain due to which insulation of conductor is likely to be damaged. 

a) MS Conduit Pipe shall be ISI Marked and one of the said makes : BEC Gupta Brothers (GB), 

NIC, AKG, Steel Kraft (SK) as it is PVC conduit pipe will also be ISI marked and make of the 

same will be AKG, Diplast, Canon, Polyindia, Supreme , Polycab. , RAVINDRA.  

32. All the conduit pipe to be used on the work shall be of heavy gauge welded screwed type(ISI 

marked), conduit pipe upto 32mm dia made of 1.6mm thick M.S sheet and more than 32 

mm dia. 2.0 mm thick sheet. For the purpose of checking the gauge of the sheet the under 
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noted weight of various sizes of conduit shall be considered as standard weight and conduit 

used by the contractor must to these weight. 

Nominal size 

outside 

diameter of 

conduit  

Tolerance on 

outside 

diameter. 

Minimum 

Outside Dia 

meter 

Minimum 

wall 

thickness 

Gauge Weight per 

meter 

(gms) 

  1 2 3 4 5 6 

20 0.3 19.7 1.6 16 735 

25 0.4 24.6 1.6 16 935 

32 0.4 31.6 1.6 16 1215 

40 0.4 39.6 2.0 14 1910 

50 0.5 49.5 2.0 14 2660 

63 05 62.5 2.0 14 3340 

33. All conduit used in the work shall be adequately bushed with PVC bushes to prevent a 

bression of insulation of conductor shall also be bonded to earth. This clause however does 

not apply to small conduit cases installed in the partition wall in PVC individually and PVC 

sheathed system of wiring were teak wood bushes can be installed and bonding to earth is 

not necessary. 

34. Healthy gauge welded conduit pipe less than 20mm dia and higher than 25mm dia shall not 

be used in such circuit wiring.  

35. Not more than 4 and 8 wires of 1.5 mm sq.PVC cables shall be encased in 20 mm and 25 mm 

dia conduit pipe respectively except with the special permission of the Engineer.  

36. All cover plates whether of inspection boxes or outlet boxes shall be fixed with round head 

oxidized brass screws. All cast iron inspection boxes and outlet boxes  

 for housing/accessories shall be of threaded type of suitable sizes as approved by the 

Engineer. Cover plats of round inspection boxes shall be of 1.2 mm thick M.S sheet painted 

white and 6mm bigger than the outer dia, of the inspection boxes. Cover plates of 

rectangular and inspection boxes shall be of 1.58 mm thick iron sheet and outlet boxes of 

5mm thick bakelite brown/white glazed of translucent back side painted sheet as approved 

by engineer. 

 Ceiling roses of semi-recessed type shall only be used in case of conduit pipes and they shall 

be so fixed-in-such a manner so that canopy fan can effectively cover the same.  

37. The whole system of conduit in a building shall be erected and the inside of it thoroughly 

dried of all sweating or dampness by means of drawing in a cloth fixed to steel fish wire 

through it before the conductors are put into it further before putting conductors in the 

conduit pipe the earth continuity test of whole the system should be taken by the Engineer. 

It would the responsibility of the contractor to arrange and give such tests. 

38. Conduit pipe where already laid for wiring of light, fan call bell and plug points as well as for 

plug control will be delivered to the contractor, responsibility for erecting the wiring in 

works in absolutely cleaned condition with painted round inspection boxes and cover and 

the whole system is handed over to the contractor (later) the responsibility to whom wiring 

work is allotted. 

39. Bonding of third pin of socket outlet shall be carried out by mean of 4 mm. dia. G.I wires, 

2.24mm.dia aluminum wire and 4sq.mm G.I stranded wire, in case of casing and capping 
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P.V.C sheathed recessed conduit pipe and surface conduit wiring respectively with suitable 

wall socket. 

 MAKE LIST FOR ELECTRICAL PART 

Sr. 

No. 
Descriptions Makes 

1 

Modular Switches & Accessories Havell's,Crabtree(Verona),L&T(enGem), Wipro NORTH 

WEST (Nowa), Hager(Insysta), Gold medal(Nixon) 

Greatwhite(Trivo) 

2 
PVC Insulated FR Copper Conductor Wire/ 

aluminium Cables: 
Finolex , Polycab, RRKabel, Havells, Ecko, Plaza , Anchor, KEI,            

HPL, 

 3 PVC Pipe: Anchor, Polycab, Diplast, Norpack, Singla's Supreme 

4 Concealed Metal boxes & Fan Box Conon (CEE) 

5 
XLPE Insulated Un-Armoured cables Polycab, Havell's Universal's, Unistar KEI, RR Kabel, 

Gemscab, CMI 

6 Galvanized Iron Pipes and G.I. Earthing Jindal, Ravindra, Tata. 

7 
Miniature Circuit Breakers Havell's, Legrand (Dx3) & Schneider (Acti9), C&S (Wintrip2), 

L&T (Exora), Hager (Nen), Indoasian. 

8 
Sheet Metal Double Door Distribution 

Board 

Legrand (Ekinoxe) & Schneider (Acti9), Hager (Novello), C&S, 

L&T Exora 

9 
MCCB L&T (D-SINE), ABB (T-MAX), Legrand (DPX³), Schneider 

(Easypact CVS), Hager(H³) Havells Loadline 

10 
Adjustable Thermal & Magnetic Protection L&T (D-SINE), ABB (T-MAX), Schneider (Easypact CVS), 

Legrand (DPX³), Hager(H³) 

11 
Microprocessor Based Adjustable Thermal 

and Magnetic Protection 

L&T (D-SINE), ABB (T-MAX), Schneider (Easypact CVS), 

Legrand (DPX³), Hager(H³) 

12 On Load change over switch L&T, ABB, Schneider, Havell's 

13 
Panel CPRI approved  ETE Electrogears, Kalyani Switchgear, CMKL, C&S, EMCO, 

Power Associates, Bhandari. 

14 SMC Junction Box Sintex 

15 
Double Walled Corrugated (DWC) HDPE 

Pipes 

Teleres, Duraline, Gemini, CPE 

16 Heave Duty Aluminium Thimbles/Lugs ASCON, DOWELL'S 

17 

Indoor/Out door LED Lights 20W LED Batten-Philips-BN02IC LED20S PSU CW GRS2, 

Havell's-ENDURALINEARNEOBS20WLED865SPCWH,  

Crompton-CCS-103-20-65-SL-DP-NWH, Bajaj-BCLAB 20W 

WH LED P,Wipro-LL20-281-XXX-65 AL1 

40W LED Batten-Wipro-LL24-541-XXX-57CD, Bajaj -BCLAB 

SP 44L LED CW PC SD, Philips-BN100C LED40S-6500 PSU 

L120 GR , Crompton-CCS-100-40-65-SL-DP-NWH, Havell's- 

STOUTPLUS1200BS40WLED857SPCWH  

120W LED Street Light-HAVELL's-JETA IRES, Crompton -

LFLN-120-CDL/60-HPM, WIPRO-ALPHA SL 

18 
Ceiling Fan Crompton High Speed  Opel White, Orient- New Breeze, 

Havell's Velocity HS . 

19 
Exhaust Fans Crompton EXHD300-6-1, Havells Turbo Force SP, Orient 

(Heavy Duty) 

  CCTVs Systems   

20 Cameras Honeywell-HC30W45R3, Pelco, Bosch. 
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21 
Recording / Management Server HP /Dell /Honeywell-HEN64204/IBM /Camera OEM /Flir 

22 CAT-6 Cable DLWISER, SIEMENS, Molex, Havell's 

23 Hard Disk  WD, Seagate ,Toshiba 

24 POE Switch Cisco, Extreme, D-Link, Juniper 

25 Display Information Sytem Samsung, Sony, LG, Toshiba, Hitachi 

26 HDMI CABLE Honeywell, W Box, Extreme, Beldon 

27 Wall mount Rack, Rittal, APC, Valrack, Panduit, Extreme, Netrack 

28 UPS Eaton, APC, Emerson 

29 
Fire Alram and Detection System/PA 

system 

Notifier by Honeywell(NFS2-3030D+DVC) / XLS 3000 / Bosch 

UL/ Johnson Control ( IFC Series)  

30   fire resistance cable (Colour Red) Delton, Havell's, Rallison, Fusion, Polymair 

31 

#Fire fighter's telephone jack 

 

#Fire fighter's telephone handset 

#Honeywell ( FPJ/+FCM/1), XLS 3000, Fire Finder by 

Siemens,  Bosch UL 

#Notifier by Honeywell FHS, XLS 3000, Fire Finder by 

Siemens,  Bosch UL 

32 

Sounder cum Strobe, Isolator Module, 

Control Module, Manual Call Point, Heat 

Detector, Multi-criteria  Detector 

Notifier by Honeywell-SYS/HS,ISO/X,FMM/1, MCP/GLASS,  

FST/951R+B501/White, FSP/951T+B501/White, XLS 3000, 

Fire Finder by Siemens,  Bosch UL 

33 LED based Exit Sign  Honeywell, Siemens, RP, Olampia, Adward 

34 
LED Emergency Light for Emergency 

Evacuation System 

Honeywell, Siemens, RP, Olampia, Adward 

35 
Lifts OTIS/ SCHINDLER/ KONEE /  MITHUBISHI / HITACHI / 

HYUNDAI                                                                                                     

36 Wi-Fi System Cisco, Extreme, D-Link, Juniper 

37 Cat6 - Patch Panel, Patch Cord  Systemax, AMP, D-Link, R&M 

38 Rising Mains System Schneider, C&S 

39 

Early Streamer Emission (ESE)  type 

Lightning Protection  

Lightning Air Terminal-JMV / LPI / Escoltrix 

Chemical Earthing -JMV / AI- ( Amiable Impex ) / Growth 
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FORMAT  

 

AFFIDAVIT/UNDERTAKING* 

 

1. I/we, the undersigned, do hereby certify that all the statements made in the required 

attachments are true and correct. 

2. The undersigned also hereby certifies that neither our firm M/s 

____________________________  have abandoned any work under Government of India or 

Govt. of Punjab nor any contract awarded to us for such works have been rescinded, during last 

five years prior to the date of this bid. 

3. The undersigned hereby authorize(s) and request(s) any bank, person, firm or corporation to 

furnish pertinent information deemed necessary and requested by the Department to verify this 

statement or regarding my (our) competence and general reputation. 

4. The undersigned understand(s) and agree(s) that further qualifying information may be 

requested, and agrees to furnish any such information at the request of the Department / 

Project/Work implementing agency. 

5. The undersigned binds himself with all the stipulations of the Bidding Document including period 

of completion, provision of adequate equipment, personnel and other resources required for 

completion within the stipulated completion period and agrees to augment them, if found 

necessary for timely completion of the Project/Work, as desired by the  Engineer/Employer.  

6. Affidavit/undertaking of not having been black-listed by any Govt. /Semi Govt. 

Organization/Corporation at any stage and/or debarred by the department of Punjab PWD 

(B&R). 

 

7. The undersigned has never been convicted by any court of law for any of the offences under any 

Indian/ foreign laws. 

 

 

 ____________________________(Signed by an Authorized Officer of the Firm) 

 

Title of Office_____________________ 

 

Name of Firm ____________________ 

 

 

DATE___________________________ 

 

 

* To be executed on a non-judicial stamp paper .  
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SPECIAL CONDITIONS OF CONTRACT 

 

1 The general character and the scope of work to be carried out under this contract 

are illustrated in Drawings, Specifications and Schedule of Quantities. The 

Contractor shall carry out and complete the said work under this contract in every 

respect in conformity with the contract documents and with the direction of and to 

the satisfaction of the Engineer-in-charge/Architect/Consultant. The contractor shall 

furnish all labour, materials and equipment as listed under Schedule of Quantities 

and specified otherwise, transportation and incidental necessary for supply, 

installation, testing and commissioning of the complete air conditioning system as 

described in the Specifications and as shown on the drawings. This also includes any 

material, equipment, appliances and incidental work not specifically mentioned 

herein or noted on the Drawings / Documents as being furnished or installed, but 

which are necessary and customary to be performed under this contract. The 

central Heating, Ventilation and Air-Conditioning (HVAC) system shall comprise of 

following: 

 

a. Air cooled ductable units /split units. 

b. Refrigerant & drain piping inclusive of all fittings. 

c. Sheet metal ducts inclusive of external insulation, acoustic lining, canvas 

connections, volume control dampers and smoke dampers as required,  

d. Supply and return air registers and diffusers. 

e. Vibration isolators for all HVAC equipment. 

f. Automatic controls and instruments. 

g. Wiring and earthing from MCC panels to various refrigeration, air 

conditioning and mechanical ventilation equipment, control wiring and 

interlocking. 

h. Balancing, testing and commissioning of the entire HVAC and mechanical 

ventilation installation. 

i. Test reports, list of recommended spares, as-installed drawings, operation 

and maintenance manual for the entire HVAC installation. 

 

2. Performance Guarantee: The contractor shall carry out the work in accordance with 

the Drawings, Specifications, Schedule of Quantities and other documents forming 

part of the Contract. 

 

 The contractor shall be fully responsible for the performance of the selected 

equipment (installed by him) at the specified parameters and for the efficiency of 

the installation to deliver the required end result. 

 

 The contractor shall guarantee for One year that the HVAC system as installed shall 

maintain the inside conditions in the air-conditioned spaces as described under 

“Basis of Design” in the specifications.  
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 Complete set of drawings is available in the Owner / Architect / Consultant office 

and reference may be made to same for any details or information. The contractor 

shall also guarantee that the performance of various equipment individually, shall 

not be less than the quoted capacity; also actual power consumption shall not 

exceed the quoted rating, during testing and commissioning, handing over and 

guarantee period. 

 

3. Bye-Laws and Regulations: The installation shall be in conformity with the Bye-laws, 

Regulations and Standards of the local authorities concerned, in so far as these 

become applicable to the installation. But if these Specifications and Drawings call 

for a higher standard of materials and / or workmanship than those required by any 

of the above regulations and standards, then these Specifications and Drawings shall 

take precedence over the said regulations and standards. However, if the Drawings 

and specifications require something which violates the Bye-laws and Regulations, 

then the Bye-laws and Regulations shall govern the requirement of this installation. 

 

4. Fees and Permits: The contractor shall obtain all permits / licenses and pay for any 

and all fees required for the inspection, approval and commissioning of their 

installation. 

 

5. Drawings: The HVAC Drawings issued with tenders, are diagrammatic only and 

indicate arrangement of various systems and the extent of work covered in the 

contract. These Drawings indicate the points of supply and of termination of services 

and broadly suggest the routes to be followed. Under no circumstances shall 

dimensions be scaled from these Drawings. The interiors drawings and details shall 

be examined for exact location of equipment, controls, grilles and diffusers. The 

contractor shall follow the tender drawings in preparation of his shop drawings, and 

for subsequent installation work. He shall check the drawings of other trades to 

verify spaces in which his work will be installed. Maximum headroom and space 

conditions shall be maintained at all points. Where headroom appears inadequate, 

the contractor shall notify the Owner / Architect / Consultant before proceeding 

with the installation. In case installation is carried out without notifying, the work 

shall be rejected and contractor shall rectify the same at his own cost. The 

contractor shall examine all interior, structural, plumbing, and electrical and other 

services drawings and check the as-built works before starting the work report to 

the Owner / Architect / Consultant any discrepancies and obtain clarification. Any 

changes found essential to coordinate installation of his work with other services 

and trades, shall be made with prior approval of the Owner / Architect / consultant 

without additional cost to the Owner. The data given in the Drawings and 

Specifications is as exact as could be procured, but its accuracy is not guaranteed. 

 

6 Technical Data: Each tenderer shall submit along with his tender, the technical data 

for all items. Failure to furnish complete technical data with tenders may result in 

summary rejection of the tender. 
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7. Shop Drawings: 

 

7.1 All the shop drawings shall be prepared on computer through AutoCAD System 

based on Drawings, site measurements and Interior Designer’s Drawings. All heat 

load calculations shall be done using latest software. Within one week of the award 

of the contract, contractor shall furnish, for the approval of the Owner / Architect / 

Consultant, two sets of detailed shop drawings of all equipment and materials 

including layouts for Plant room, AHU rooms, fan rooms, fan coil units, ventilation 

fans; CFD analysis report for jet fans detailed ducting drawings showing exact 

location of supports, flanges, bends, tee connections, reducers, guide vanes, 

silencers, distribution grids, volume control dampers, collars, grilles, diffusers; 

detailed piping drawings showing exact location and type of supports, valves, fittings 

etc; acoustic lining and external insulation details for ducts, pipe insulation etc; 

electrical panels inside / outside views, power and control wiring schematics, cable 

trays, supports and terminations. These shop drawings shall contain all information 

required to complete the Project as per specifications and as required by the Owner 

/ Architect / consultant. These Drawings shall contain details of construction, size, 

arrangement, operating clearances, performance characteristics and capacity of all 

items of equipment, also the details of all related items of work by other 

contractors. Each shop drawing shall contain tabulation of all measurable items of 

equipment / materials / works and progressive cumulative totals from other related 

drawings to arrive at a variation-in-quantity statement at the completion of all shop 

drawings. Minimum 6 sets of drawings shall be submitted after final approval along 

with softcopy. 

 

 Each item of equipment / material proposed shall be a standard catalogue product 

of an established manufacturer strictly from the manufacturers given in list of makes 

and quoted by the tenderer in technical data part. 

 

 When the Owner / Architect / Consultant makes any amendments in the above 

drawings, the contractor shall supply two fresh sets of drawings with the 

amendments duly incorporated alongwith check prints, for approval.  The contractor 

shall submit further six sets of shop drawings to the Owner / Architect / Consultant 

for the exclusive use by the Owner / Architect / Consultant and all other agencies. 

No material or equipment may be delivered or installed at the job site until the 

contractor has in his possession, the approved shop drawing for the particular 

material / equipment / installation. 
 

7.2 Shop drawings shall be submitted for approval four weeks in advance of planned 

delivery and installation of any material to allow Owner / Architect / Consultant 

ample time for scrutiny. No claims for extension of time shall be entertained 

because of any delay in the work due to his failure to produce shop drawings at the 

right time, in accordance with the approved program. 
 

7.3 Manufacturers drawings, catalogues, pamphlets and other documents submitted for 

approval shall be in four sets. Each item in each set shall be properly labeled, 

indicating the specific services for which material or equipment is to be used, giving 
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reference to the governing section and clause number and clearly identifying in ink 

the items and the operating characteristics. Data of general nature shall not be 

accepted. 
 

7.4 Samples of all materials like grilles, diffusers, controls, insulation, pre-moulded pipe 

section, control wires etc shall be submitted to the Owner / Architect / Consultant 

prior to procurement. These will be submitted in two sets for approval and retention 

by Owner / Architect / Consultant and shall be kept in their site office for reference 

and verification till the completion of the Project. Wherever directed a mockup or 

sample installation shall be carried out for approval before proceeding for further 

installation. 

 

7.5 Approval of shop drawings shall not be considered as a guarantee of measurements 

or of building dimensions. Where drawings are approved, said approval does not 

mean that the drawings supersede the contract requirements, nor does it in any 

way relieve the contractor of the responsibility or requirement to furnish material 

and perform work as required by the contract. 
 

7.6 Where the contractor proposes to use an item of equipment, other than that 

specified or detailed on the drawings, which requires any redesign of the structure, 

partitions, foundation, piping, wiring or any other part of the mechanical, electrical 

layouts; all such re-design, and all new drawings and detailing required therefore, 

shall be prepared by the contractor at his own expense and gotten approved by the 

Owner / Architect / Consultant.  Any delay on such account shall be at the cost of 

and consequence of the Contractor. 
 

 Where the work of the contractor has to be installed in close proximity to, or will 

interfere with work of other trades, he shall assist in working out space conditions to 

make a satisfactory adjustment. If so directed by the Owner/Architect/Consultant, 

the contractor shall prepare composite working drawings and sections at a suitable 

scale, not less than 1:100, clearly showing how his work is to be installed in relation 

to the work of other trades. If the Contractor installs his work before coordinating 

with other trades, or so as to cause any interference with work of other trades, he 

shall make all the necessary changes without extra cost to the Owner. 
 

7.7 Within two weeks of approval of all the relevant shop drawings, the contractor shall 

submit four copies of a comprehensive variation in quantity statement, and itemized 

price list of recommended (by manufacturers) imported and local spare parts and 

tools, covering all equipment and materials in this contract. The Owner / Architect / 

Consultant shall make recommendation for acceptance of anticipated variation in 

contract amounts. 
 

8. Quiet Operation and Vibration Isolation: All equipment shall operate under all 

conditions of load without any sound or vibration which is objectionable in the 

opinion of the Owner / Architect / Consultant. In case of rotating machinery sound 

or vibration noticeable outside the room in which it is installed, or annoyingly 

noticeable inside its own room, shall be considered objectionable. Such conditions 
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shall be corrected by the Contractor at his own expense. The contractor shall 

guarantee that the equipment installed shall maintain the specified NC levels. 

 

9. Accessibility: The Contractor shall verify the sufficiency of the size of the shaft 

openings, clearances in cavity walls and suspended ceilings for proper installation of 

his ducting and piping. His failure to communicate insufficiency of any of the above, 

shall constitute his acceptance of sufficiency of the same. The Contractor shall locate 

all equipment which must be serviced, operated or maintained in fully accessible 

positions. The exact location and size of all access panels, required for each 

concealed control damper, valve or other devices requiring attendance, shall be 

finalized and communicated in sufficient time, to be provided in the normal course 

of work. Failing this, the Contractor shall make all the necessary repairs and changes 

at his own expense. Access panel shall be standardised for each piece of equipment 

/ device / accessory and shall be clearly marked. 

 

10. Materials and Equipment: All materials and equipment shall conform to the relevant 

Indian Standards and shall be of the approved make and design. Makes shall be 

strictly in conformity with list of approved manufacturers as per attached list. 
 

11. Manufacturers Instructions: Where manufacturer has furnished specific instructions, 

relating to the material and equipment used in this project, covering points not 

specifically mentioned in these documents, such instructions shall be followed in all 

cases. 
 

12. Electrical Installation: The electrical work related to air conditioning services, shall 

be carried out in full knowledge of, and with the complete coordination of the 

contractor. The electrical installation shall be in total conformity with the control 

wiring drawings prepared by the contractor and approved by the Owner / Architect 

/ Consultant. All air conditioning equipment shall be connected and tested in the 

presence of an authorized representative of the contractor. The system shall be 

commissioned only after the contractor has certified in writing that the electrical 

installation work for air cooling services has been thoroughly checked, tested and 

found to be totally satisfactory and in full conformity with the contract Drawings, 

Specifications and manufacturer’s instructions. It is to be clearly understood that the 

final responsibility for the sufficiency, adequacy and conformity to the contract 

requirements, of the electrical installation work for air conditioning services, lies 

solely with the contractor. 
 

13. Completion Certificate: On completion of the Electrical installation for air 

conditioning, a certificate shall be furnished by the contractor, counter signed by the 

licensed supervisor, under whose direct supervision the installation was carried out. 

This certificate shall be in the prescribed form as required by the local authority. 

 

 The contractor shall be responsible for getting the entire electrical installation for air 

conditioning system duly approved by the local authorities concerned, and shall 

bear expenses if any, in connection with the same. 
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14. Balancing, Testing And Commissioning : Balancing of all air and water systems and 

all tests as called for the Specifications shall be carried out by the contractor through 

a specialist group, in accordance with the Specifications and ASHRAE Guide lines and 

Standards. Performance test shall consist of three days of 10 hour each operation of 

system for each season. Cost of performance witness test of major equipment such 

as chillers, at factory with two personnel from Owners / Consultant shall be 

included. The results for summer, monsoon and winter air conditioning in 

quadruplicate shall be submitted for scrutiny. Four copies of the certified 

manufacturer performance curves for each piece of equipment, high lighting 

operational parameters for the project, shall be submitted along with the test 

certificates. Contractor shall also provide four copies of record of all safety and 

automatic control settings for the entire installation. The installation shall be tested 

again after removal of defects and shall be commissioned only after approval by the 

Owner / Architect / Consultant. All tests shall be carried out in the presence of the 

representatives of the Owner / Architect / Consultant. 

 

15. As Built Drawings: Contractor shall submit as built drawings as and when work in all 

respects is completed in a particular area. These drawings shall be submitted  in the 

form of  two sets of CD’s and four portfolios (300 x 450 mm) each containing 

complete set of drawings on approved scale indicating the work as - installed. These 

drawings shall clearly indicate complete plant   room   layouts, ducting   and   piping  

layouts, location  of  wiring   and  sequencing of automatic controls, location of all 

concealed piping, valves, controls, dampers, wiring and other services. Each 

portfolio shall also contain consolidated control diagrams and technical literature on 

all controls. The contractor shall frame under glass, in the air-conditioning plant 

room, one set of these consolidated control diagrams. 

 

16. Operating Instruction & Maintenance Manual: Upon completion and commissioning 

of system the contractor shall submit a draft copy of comprehensive operating 

instructions, maintenance schedule and log sheets for all systems and equipment 

included in this contract. This shall be supplementary to manufacturer’s operating 

and maintenance manuals. Upon approval of the draft, the contractor shall submit 

four (4) complete bound sets of typewritten operating instructions and maintenance 

manuals; one each for retention by Consultant and Owner / Architect / Consultant 

and two for Owners Operating Personnel. These manuals shall also include basis of 

design, detailed technical data for each piece of equipment as installed, spare parts 

manual and recommended spares for 4 year period of maintenance of each 

equipment. 

 

17. On Site Training: Upon completion of all work and all tests, the Contractor shall 

furnish necessary operators, labor and helpers for operating the entire installation 

for a period of fifteen (15) working days of ten (10) hours each, to enable the 

Owner’s staff to get aquatinted with the operation of the system. During this period, 

the contractor shall train the Owner’s personnel in the operation, adjustment and 

maintenance of all equipment installed. 
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18. Maintenance during Defects Liability Period 
 

18.1 Complaints: The Contractor shall receive calls for any and all problems experienced 

in the operation of the system under this contract, attend to these within 10 hours 

of receiving the complaints and shall take steps to immediately correct any 

deficiencies that may exist. 
 

18.2 Repairs: All equipment that requires repairing shall be immediately serviced and 

repaired. Since the period of Mechanical Maintenance runs concurrently with the 

defects liability period, all replacement parts and labour shall be supplied promptly 

free-of-charge to the Owner.  
 

19. Uptime Guarantee: The contractor shall guarantee for the installed system an 

uptime of 98%. In case of shortfall in any month during the defects liability period, 

the Defects Liability period shall get extended by a month for every month having 

shortfall. In case of shortfall beyond the defects liability period, the contract for 

Operation and Maintenance shall get extended by a month for every month having 

the shortfall and no reimbursement shall be made for the extended period. 
 

The Contractor shall provide log in the form of CD and bound printed 

comprehensive log book containing tables for daily record of all temperatures, 

pressures, humidity, and power consumption, starting and stopping times for 

various equipment, daily services rendered for the system alarms, maintenance and 

record of unusual observations etc. Contractor shall also submit preventive 

maintenance schedule. 
 

Each tenderer shall submit along with the tender, a detailed operation assistance 

proposal for the Owner / Architect / Consultants review. This shall include the type 

of service planned to be offered during Defects Liability Period and beyond. The 

operation assistance proposal shall give the details of the proposed monthly reports 

to the Management. 
 

The tenderer shall include a list of other projects where such an Operation 

Assistance has been provided. 
 

20. Soft Water and Power Requirement: The contractor shall submit with their tender, 

their requirement of soft make-up water and power at each of their equipment / 

system wise / floor wise / section wise.   

3. SYSTEM DESCRIPTION 

 The proposed air conditioning system shall consist of a combination of Aircooled 

ductable units and individual split/ cassette units. These units shall suitable capacity 

indoor units The outdoor units shall be connected with Indoor units thru heavy grade 

Refrigerant piping adequately sized.  All motors for air-conditioning system shall be 

energy efficient type, suitable for 415 + 10% / 220+ 6% volts incoming power supply.  

 

 Condensing units shall be placed on epoxy coated MS frames and provided with anti-

vibratory supports. All foundations shall be protected from mechanical damage by 

providing epoxy coated angle nosing.  
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All ducts shall be fabricated out of galvanized sheet steel (GSS) for long life and as per 

fire norms. The conditioned air shall be distributed thru air registers and diffusers as 

shown in the drawings. All ducts shall be insulated with closed cell nitrile rubber. AC 

units shall also be tripped in case of emergency thru fire panel. 

  DESIGN PARAMETRS 

1.1.1 Given blow are some design parameters which should be followed in 

addition to those given in various sections of technical specifications 

enclosed  

DUCTABLES 

 

a) Maximum Face Velocity across cooling coil MPM  :        152.43 

 

b) Maximum Face Velocity across Pre filters MPM  :        152.43 

 

c) Maximum water pressure drop across coil in Mt  :         4.6 

      

d) Maximum water velocity through coil in MPS  :         2.5 

 

e) Fan outlet velocity (maximum) MPS   :         9.5 

 

f)  Maximum fan speed (forward curved)   :         1000 RPM 

         

g) Maximum fan motor speed                  :         1450 RPM 

            

DUCTING WORK 

 

a) Method of Duct Design : Equal friction method/ 

constant friction 

method 

 

b) Maximum Air Velocity in supply air duct   : 450.00 

 

c) Maximum Air Velocity in return air duct   : 305.00 

 

d) Friction loss in duct (max) MM wg in 100 Mt run   : 10 

 

e) Maximum Velocity at supply air grill outlet MPM  : 150.00 

1.1.2 INSULATION  

Maximum temperature rise in the supply air duct from Air Handlers outlet 

to farthest outlet 1.1Deg C  
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TECHINAL SPECIFICATIONS 

 

APPLICABLE STANDARDS AND CODES 

 

TERMS AND DEFINATIONS 

 

The following terms have been used in the tender specifications and drawings etc.  

ISI   Bureau of Indian standards 

ASHRAE  American society of Heating Refrigeration and Air-Conditioning 

Engineers 

ASME   American Society of Mechanical Engineers 

BS   British Standard 

CMH   Cubic Meter per hour 

USGPM  US gallons per Minute 

RPM   Rotations per minute 

BTU/Hr.  British Thermal unit per hour 

Kcal/ Hr  Kilo calories per hour 

SAG   Supply air Grill 

RAG   Return Air Grill 

FD   Fire damper 

FAD   Fresh air damper 

DP   Drain Point 

SAD   Supply air diffuser 

RAD   Return air Diffuser. 

 

LIST OF BUREAU OF INDIAN STANDARDS CODES 

Following relevant IS codes shall apply read in concurrence with there latest amendments. 

    

IS:226-1975   Specification for structural steel 

IS:277-1992   Specification for galvanised sheet (plain and corrugated) 

IS:325-1978   Specification for three phase induction motors 

IS:655-1963   Specification for metal duct 

IS 659-1964 (1991) Safety code for air-conditioning (resived) 

IS:660-1963 (1991) Safety code for mechanical refrigeration 

IS:800-1984 Code of practice for general construction in steel 

IS:808-1964  Specification for rolled steel beam channel and angle section 

IS:816-1969  Code of practice for metal arc welding for general purpose in mild 

steel 

IS:823-1964  Code of procedure for manual metal arc welding of mild steel 

 IS:1554-(Part 1) –1976 Specs for PVC insulated (heavy duty electrical cables) 

IS:2253-1974 Designation for types of construction and mounting arrangement of 

rotating electric machine. 
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IS:2312-1967  Specs for propeller type AC ventilating fans 

IS:2379 - 1963  Colour code for the identification of pipelines 

IS : 3103-1975  Code of practice for Industrial Ventilation 

IS 4064 - (Part -II) 1978 Specific requirements for the direct switching of individual motors. 

IS: 4736 - 1968  Hot-dip zinc coatings on steel tubes 

IS: 4894-1987  Test Code for Centrifugal Fan. 

IS : 7240-1981  Application & Finishing of thermal insulation material 

IS:8544 (Part-I to IV)1979   Starters 

IS:9224 (Part II) - 1979HRC cartridge fuse links upto 650 volts. 

IS:3069-1965    Glossary of terms, symbols and unit relating to thermal insulation 

material 

IS:3346-1980  Method for the determination of thermal conductivity thermal I 

   insulation materal ( two slab, guarded hot plate method) 

IS:3588-1966   Specification for electric axial flow fans 

IS:3724-1966  Specs for cartridge type heating elements (non embedded type) 

IS:4158-1967   Specs for solid embedded type electric heating  elements 

IS:4691-1984  Degree of protection provided by enclosure for rotating electrical 

machine 

IS:4722-1968   Specs for rotating electrical machine  

IS:4729-1968  Measurement and evaluation of vibration of rotating electrical 

machine. 

IS:4831-1968:   Recommendation on units and symbols for Refrigeration 

IS:4894-1987   Specs for centrifugal fans  

IS:5111 -1993  Testing of Refrigerating compressors. 

IS:6272-1971:  Specs of industrial cooling fans 

IS:7616-1975  Method of testing panel type air filters for air conditioning and 

ventilation purposes 

IS;8623 1977   Specs of factory built switch / control section. 

 IS:8623(Part3) 1993: Specs for low voltage switchgear and control gear assemblies 

IS: 8789- 1978  Values of performance characteristics for three phase induction 

motor 

 IS-13947 (Part-1)1993Specs for low voltage switchgear and control gear. 

 

In case of any revision in above BIS code the REVISED one shall only be applicable. 
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GENERAL MECHANICAL REQUIREMENTS 

 

1 This chapter deals with the general mechanical requirements specifically applicable 

to HVAC. The additional requirement given in any chapter is in addition to the bare 

minimum stated in this chapter and shall be complied with. 

 

2 SUBMITTALS 

 

Under provisions of the NIT sample approval for all major items like grills, diffusers, 

valves, insulation, sheet etc is necessary before the commencement of the project. 

The products mentioned in the Approved list of manufacturers shall only be 

acceptable. In case of any alternate make is required to be used the same will have 

to be approved by the customer/engineer in charge with proper quality and rate 

justification as per the mode of approval mentioned in the list. Shop drawings and 

product data grouped to include complete submittals of related Systems, products, 

and accessories in a single submittal. Shop Drawings shall be based on the actual 

duct routes after the site survey, details of concrete pads and foundations for the 

various equipments, Layout of the AHU including dimensions of the room / boxing 

with inspection window dimensions, the foundations and the sizes and all necessary 

construction details required on site, location of the allied equipments and the 

requirements from other agencies, trench locations if any, Sump location and size, 

sleeve location if any, fresh air / exhaust air locations, location of wall mounted 

equipment (If any) and any structural inputs. 

 

3 BROCHURES 

 

Submit manufacturer’s product data and brochure including complete description of 

the item with illustrations, rating charts, accessories, dimensional data, capacities 

stated in the terms specified in the NIT and Performance curves, wherever 

applicable like fans and pumps. 

 

4 REGULATORY REQUIREMENTS 

 

Liaison / Approvals from the bodies mentioned below (or any other), if required 

shall be taken by the contractor on behalf of the client and at his own cost. BIS / 

Local Fire Authority / LOCAL CODES . 

 

5 PROJECT / SITE CONDITIONS 

 

• Mechanical layouts indicated on drawings are diagrammatical. Co-ordination (final) 

shall be required with other trades prior to installation. Install all works as shown on 

the drawings, unless prevented by project conditions. 
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• Prepare drawings showing proposed rearrangement of work to meet the project 

conditions. Obtain permission from of engineer in charge before proceeding. 

• Place anchors, sleeves and supports prior to pouring concrete on installation of 

masonry works. 

• Keep roads and site clear of debris and scrap. 

6 GENERAL INSTALLATION FEATURES 

 

• Piping / ducting installation requirements are specified in other section. The 

Drawings indicate the general arrangement of piping, valves, fittings, ducts and 

specialties. The following are specific connection requirements: 

• Arrange piping installations adjacent to units to allow unit servicing and 

maintenance. 

• Connect piping to all equipment with flanges enabling easy removal of the coil. 

• Connect condensate drain pans using drain pipe and extend to nearest floor drain. 

Construct deep trap connection to drain pan and install cleanouts at changes in 

direction.  

• Make final duct connections with flexible connections. 

 

AIR COOLED SPLIT AIRCONDITIONER UNITS: 

 

1 SCOPE 

The section comprises the supply, installation, commissioning and testing of Air 

Cooled Ductable Air Conditioners confirming to the specifications and Bill of 

Quantities and equipment schedule. 

2 CASING  

The casing for outdoor unit of air conditioner shall be of heavy gauge mild steel 

sheet sufficient to withstand load of equipment installed therein and designed to 

provide convenient access to the machinery for routine maintenance and checking.  

The housing shall be epoxy painted. The fan coil and drain section of indoor unit 

shall be insulated with expanded polystyrene / polyethylene sheet. 

3 COMPRESSOR 

The compressor shall be preferably serviceable hermetic/ semi sealed scroll type 

suitable for 415-440V, 3 phase, 50 HZ electric supply.  It shall be mounted on spring 

/ ribbed type vibrations isolators to avoid transmission of vibration to the body of 

the unit.  It shall be provided with necessary safety devices. All units except for 8.5 

TR or below capacity shall have minimum 2 compressors for capacity optimization. 
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4 AIR COOLED CONDENSER UNIT  

The outdoor unit shall be factory assembled, weather proof casing, constructed 

from heavy gauge mild steel panels and coated with baked enamel finish. The unit 

should be completely factory wired tested with all necessary controls. The outdoor 

unit shall have minimum 2 scroll compressors and be able to operate even in case of 

breakdown of one of compressors. The Condenser coil shall be of copper tube and 

extended aluminium fins.  Tubes shall be arranged in a staggered design for better 

efficiency. The condenser coil shall have whether protection coating to enhance the 

life of the coil. Adequately sized direct driven fans to operate quietly and to provide 

enough air quantity to keep condensing temperature low should be provided.   

5 INDOOR UNIT  

Indoor units shall be ceiling mounted ductable type. Each unit shall have preferably 

electronic expansion valve or normal thermostatic expansion valve.   

The blower shall be forward curved dual suction multi blade type fabricated with 

aluminium / mild steel sheet of heavy gauge sufficient to deliver design quantity and 

static pressure. The blower shall be statically and dynamically balanced to ensure 

low noise and vibration free operation. The fan shall be direct driven type / belt 

driven as per the OEM design.  The blower shall be driven by TEFC type motor.   

The cooling coil shall be made out of seamless copper tubes and have continuous 

aluminum fins. The fins shall be spaced by collars forming an integral part. The tubes 

shall be staggered in the direction of airflow. The tubes shall be hydraulically/ 

mechanically expanded for minimum thermal contact resistance with fins. Each coil 

shall be factory tested. There shall be minimum 4-5 fins/cm (11-13 FPI). The coil will 

be minimum 3/4 rows deep complete with refrigerant distributor, section headed 

and other accessories. The velocity across the coil should not exceed beyond 152 

mpm (500 FPM). 

The filter shall be easily serviceable. The air filters shall be 3 ply HDPE washable type 

fitted within aluminium frame.  The efficiency of filters shall be 90% down to particle 

size of 15-20 microns. 

7 CONTROL BOX 

Electrical control box shall contain capacitor / contactors for fan, compressor, and 

blower motor with non-recycling control relay and high & low-pressure cutouts.  A 

separate control box containing selector switch for convenient operation directly 

from within a room may be provided. 

The electrical wiring between the evaporator / condensing units and control boxes 

to be carried out by the vendor. 

       8 REFRIGERANT: 

The air cooled ductable units shall be suitable for R-410A or any other 

environmental friendly refrigerant.  
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SPECIFICATIONS FOR PIPING 

 

1 Scope:   All  piping  work  shall   conform  to quality  standards  and  shall  be  carried  

out  as  per specifications and details given hereunder :- 

 

2. Piping : 

  

2.1 Drain Piping: PPRC Pipes 

 

2.1.1 The drain piping shall be PN16 grade PPRC and laid in continuous slope. 

 

2.1.2 The fittings shall be of PN25 grade of equal forged connections. 

 

2.1.3 Pipe crosses shall be provided at bends, to permit easy cleaning of drain line. 

 

2.1.4 The drain line shall be provided upto the nearest drain trap and pitched towards the 

trap. 

 

2.1.5 Drain lines shall be provided at all the lowest points in the system, as well as at  

equipment, where leakage of water is likely to occur, or to remove condensate and 

water from  pump glands. 

 

2.3 Copper Piping : 

 

2.3.1 Seamless soft copper tubing, type L shall be used to make connections to 

equipment, wherever required or specified. 

 

2.3.2 Flare fittings e.g. flare nuts, tees, elbows, reducers etc. shall all be of brass. 

 

2.4 Refrigerant Piping : 

 

All refrigerant piping for the air conditioning system shall be constructed from soft 

seamless upto 19.1mm and hard drawn copper refrigerant pipes for above 19.1mm 

with copper fittings and silver-soldered joints. The refrigerant piping arrangements 

shall be in accordance with good practice within the air conditioning industry, and 

are to include charging connections, suction line insulation and all other items 

normally forming part of proper refrigerant circuits. 

  

All joints in copper piping shall be sweat joints using low temperature brazing and or 

silver solder. Before jointing any copper pipe or fittings, its interiors shall be 

thoroughly cleaned by passing a clean cloth via wire or cable through its entire 

length. The piping shall be continuously kept clean of dirt etc. while constructing the 

joints. Subsequently, it shall be thoroughly blown out using nitrogen. 
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After the refrigerant piping installation has been completed, the refrigerant piping 

system shall be pressure tested using nitrogen at pressure of 20Kg per sq.cm and 10 

Kg per sq.cm (lowside). Pressure shall be maintained in the system for 24 hours. The 

system shall then be evacuated to minimum vacuum if 700mm hg and held for 24 

hours.  

 

The air-conditioning system supplier shall be design sizes and erect 

proper interconnections of the complete refrigerant circuit. 

 

 The thickness of copper piping shall not be less than mentioned below: 

  

 Pipe Size in mm( OD)    Wall Thickness in mm 

 

 54.1 1.5 

 41.3 – 34.9 1.3 

 28.6 – 25.4 1.2 

 22.2 – 15.9 1.0 

 12.7 - 6.4 0.8 

 

The suction line pipe size and the liquid line pipe size shall be selected according to 

the manufacturers specified outside diameter. All refrigerant pipes shall be properly 

supported and anchored to the building structure using steel hangers, anchors, 

brackets and supports which shall be fixed to the building structure by means of 

inserts or expansion shields of adequate size and number to support the load 

imposed thereon.  

 

3. Pipe Insulation : 

 

a. Refrigerant Pipe Insulation 

 

The whole of the liquid and suction refrigerant lines including all fittings, valves and 

strainer bodies, etc. shall be insulated with 19mm /13 mm thick elastomeric 

nitrile rubber Class I as specified in BOQ. 

 

b. Drain Pipe Insulation 

 

Drain pipes carrying condensate water shall be insulated with 6 mm thick 

elastomeric nitrile rubber insulation.    

 

For proper drainage of condensate, U Trap shall be provided in the drain piping 

(wherever required). All pipe supports shall be of pre fabricated & pre painted 

slotted angle supports, properly installed with clamps etc.   
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SPECIFICATIONS FOR SHEET METAL WORKS 

 

1. SCOPE 

  

 The scope of this section includes supply, fabrication, installation & testing of all 

sheet metal ducts as per specifications & drawings. Except as otherwise specified all 

ductwork and related items shall be in accordance with these specifications. Duct 

work shall mean all ducts, casings, dampers, access doors, joints, stiffeners, hangers 

& all accessories. 

2. DUCT MATERIALS 

2.1 The ducts shall be fabricated from galvanized steel sheets class VIII - Light coating of 

Zinc conforming to ISS: 277-1962 (REVISED) with accompanying Mill test Certificates.  

Galvanizing shall be of 120gms/sq.m. (total coating on both sides). In addition, if 

deemed necessary, samples of raw material, selected at random by owner’s site 

representative shall be subject to approval and tested for thickness and zinc coating 

at contractor’s expense. 

            Only new, fresh, clean (unsoiled) and bright GI / Aluminum sheets shall be used.  

The Owner / Consultants reserve the right to summarily reject the sheets not 

meeting these requirements.  Fabrication of ducts shall be through Lock forming 

machines. 

 

            In case of factory fabricated duct the G.I. raw material should be used in coil-form 

(instead of sheets) so as to limit the longitudinal joints at the edges only irrespective 

of cross-section dimensions 
 

3 SPECIFICATIONS FOR SITE FABRICATED DUCING 

 All duct work, sheet metal fabrication unless otherwise directed, shall strictly meet 

requirements, as described in IS:655-1963 with Amendment-I (1971 Edition) 

     

Longer size 

 of Duct 

 Thickness 

GI (MM) 
Type of Joints Bracing 

Up to 750 0.63 GI Flange 

 

- 

751-1000 0.80        25x3 mm angle iron frame 

with 8 mm Dia nuts & bolts 

               25X25X3 MM @ 1M 
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1001-1500 0.80              40x40x5 mm angle iron 

frame with 8 mm Dia nuts & 

bolts 

            40x40x5 MM @1M 

1501-2250 1.00              50x50x5 mm angle iron 

frame with 10 mm Dia nuts 

& bolts at 125 mm center 

            40x40x3mm@ 1.2m to be 

braced diagonally. 

2251 & above 1.25           50x50x6 mm angle iron 

frame with 10 mm Dia nuts 

& bolts at 125 mm center 

                40x40x3mm @ 1.6m 

diagonally braced 

 

 Ducts larger than 450 mm shall be cross broken, duct sections up to 1200 mm length 

may be used with bracing angles omitted. 
 

 Changes in section of ductwork shall be affected by tapering the ducts with as long a 

taper as possible.  All branches shall be taken off at not more than 45 Deg. Angle 

from the axis of the main duct unless otherwise approved by the Engineer-in-

Charge. 
 

 All ducts shall be supported from the ceiling/slab by means of M.S. rods of 10 MM 

Dia with M.S. angle at the bottom of size 40 mm x 40 mm x 6 mm for sizes up to 

1500 mm at 3 m intervals.  Above size 1500 mm upto 2250, support shall be 

provided with 10 mm dia. MS rod and MS angle size 50 mm x 50 mm at bottom at 

2.5 m intervals.  Above size 2250 mm support shall be provided with 12 mm dia MS 

rod and MS angle size 50 mm x 50 mm at bottom 
 

3. INSTALLATION 
 

 All ducts shall be fabricated and installed in workman like manner, generally 

conforming to relevant BIS codes. Round exposed ducts shall be die formed for 

achieving perfect circle configuration 
 

 Ducts so identified on the drawing shall be acoustically lined and thermally insulated 

as described in the section ‘Insulation’ and as indicated in ‘Schedule of Quantities. 

Duct dimensions shown in drawings are overall sheet metal dimensions inclusive of 

the acoustic lining where required and indicated in ‘Schedule of Quantities’. 

 

 Ducts shall be straight and smooth on the inside with neatly finished joints. All joints 

shall be made airtight. 
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  All exposed ducts upto 60 cm width within conditioned spaces shall have slip joints. 

The internal ends of the slip joints shall be in the direction of airflow. Ducts and 

accessories within ceiling spaces visible from air-conditioned areas shall be provided 

with two coats of matt black finish paint. 
 

          Change in dimensions and shape of ducts shall be gradual. Air turns shall be installed 

in all vanes arranged to permit the air to make the turn without appreciable 

turbulence. 
 

 Ducts shall be fabricated as per details shown on drawings. All ducts shall be rigid 

and shall be adequately supported and braced where required with standing seams, 

tees of ample size to keep the ducts true to shape and to prevent buckling, vibration 

or breaking. 
 

 All sheets metal connections, partitions and plenums required to confine the flow of 

air to/ through the filters and fans shall be constructed of 18 Gauge GSS thoroughly 

stiffened with 25mm x 25mm x 3mm angle iron braces and fitted with all necessary 

inspection doors as required to give access to all parts of the apparatus. Doors shall 

be not less than 45cm X 45cm in size. 
 

 Plenums shall be panel type and assembled at site. Fixing of MS angle iron flanges of 

duct pieces shall be with rivet heads inside i.e. Towards G.S. sheet and riveting shall 

be done from outside. 
 

 Rubber gasket 3 mm thick shall be used between duct flanges and between duct and 

duct supports instead of felt in all ducting installation for complete sealing. 
 

 During the construction, the Contractor shall temporarily close duct openings with 

sheet metal covers to prevent debris-entering ducts and to maintain opening 

straight and square, as per direction of Engineer-in-Charge. 

 

 Great care should be taken to ensure that the ductwork does not extend outside 

and beyond height limits as noted on the drawings. 

 All duct work shall be of high quality approved galvanized sheet steel guaranteed 

not to crack or peel on bending or fabrication of ducts.  All joints shall be tight and 

shall be made in the direction of airflow. 
 

           The ducts shall be reinforced where necessary, and must be secured in place so as to 

avoid vibration of the duct on its support. 
 

 All air turns of 45 degrees or more shall include curved metal blades or vanes 

arranged so as to permit the air to make the abrupt turns without an appreciable 

turbulence.  Turning vanes shall be securely fastened to prevent noise or vibration.  

All ducts shall be fabricated and installed in accordance with modern design 

practice.  The sheet metal gauges and fabrication procedures as given in I.S. 
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specifications shall be adhered to and shall be considered as an integral part of 

these specifications. 

 

 The ductwork shall be varied in shape and position to fit actual conditions at 

building.  All changes shall be in accordance with accepted duct design and subject 

to the approval of the engineer-in-charge.  The Contractor shall verify all 

measurements at building and shall notify the Engineer-in-Charge of any difficulty in 

carrying out his work before fabrication. 
 

 Sponge rubber or approved equal gaskets shall be installed between all connections 

of sheet metal ducts to walls.  Sheet metal connections shall be made to walls and 

floors by means of galvanized steel angles anchored to the building structure with 

anchor bolts and with the sheet bolted to the angles.  Sheet metal connections shall 

be as shown in the drawings or as directed by Engineer-in-Charge. 
 

 All ductwork shall be independently supported from building construction.  All 

horizontal ducts shall be rigidly and securely supported, in an approved manner, 

with trapeze hangers formed of galvanized steel rods and galvanized steel 

angel/channel under ducts.  All vertical ductwork shall be supported by structural 

members on each floor slab.  Duct supports may be through galvanized steel insert 

plates left in slab at the time of slab casting.  Galvanized steel cleat with a hole for 

passing the hanger rods shall be welded to the plates.  Trapeze hanger formed of 

galvanized steel rods and angles / channels shall be hung through these cleats.  

Wherever use of metal insert plates is not feasible, duct support shall be through 

dash / anchor fastener driven into the concrete slab by electrically operated gun.  

Hanger rods shall then hang through the cleats. 

 

 Where ducts pass through brick or masonry openings, it shall be provided with 25 

mm thick TF quality thermo Cole around the duct prior to sealing of the opening. 

 

 All ducts shall be totally free from vibration under all conditions of operation.  

Whenever ductwork is connected to fans, air handling units or blower coil units that 

may cause vibration in the ducts, ducts shall be provided with a flexible connection, 

located at the unit discharge.  Flexible connections shall be constructed of fire 

retarding flexible heavy canvas sleeve at least 100 mm long but not more than 200 

mm, securely bonded and bolted on both sides. Sleeve shall be made smooth and 

the connecting ductwork rigidly held by independent supports on both sides of the 

flexible connection.  The flexible connection shall be suitable for pressure at the 

point of installation. 

 

 Flanges and supports are to be black, mild steel and are to be primer coated on all 

surfaces before erection and painted with aluminum thereafter.  Accessories such as 

damper blades and access panels are to be of materials of appropriate thickness and 

the finish similar to the adjacent ducting, as specified. 
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 The ductwork should be carried out in a manner and at such time as not to hinder or 

delay the work of the other agencies especially the boxing or false ceiling 

Contractors. 

 

 

SPECIFICATIONS FOR AIR TERMINALS 

1 SCOPE 

The scope of this section comprises the supply, installation, testing and commissioning of 

air terminals and dampers conforming to these specifications and in accordance 

with the requirement of drawings and ‘Schedule of Quantities’. 

2. TYPE 

The terminals shall be of type as indicated in drawings and ‘Schedule of Quantities’ 

3. DAMPERS 

 At the junction of each branch duct with main duct and split of main duct, volume 

control dampers must be provided.  Dampers shall be rigid in construction to the 

passage of air. 

 

 The volume dampers shall be of an approved type, lever operated and complete 

with suitable level links & quadrants, locking devices, which will permit the dampers 

to be adjusted and locked in any position. 

 

 The dampers shall be of opposed blade or louver type.  The damper blade shall not 

be less than 1.25 mm (18) gauge and shall not be over 225 mm wide.  Automatic and 

manual volume opposed blade dampers shall be complete with frames and bronze 

bearings as per drawings.  Damper frames shall be constructed of 16 gauge steel  

 

 After completion of the ductwork, dampers are to be adjusted and set to deliver the 

required amount of air as specified in the drawings. 

4. LINEAR GRILLS: 

 

Linear continuous supply or return air grills shall be extruded aluminum construction 

with fixed horizontal bars at 0 / 15 
0
 inclination with flanges on both sides. The 

thickness of fixed bar louvers shall be 3mm in front and the flange shall be 20mm 

wide with round edges. The grille shall be suitable for concealed fixing and 

horizontal bars of the grille shall be mechanically crimped from the back to hold 

them.  

Volume control device of GSS construction in black mat finish shall be provided in S.A. duct 

collars. 
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5. FRESH AIR INTAKE LOUVERS: 

Fresh air intake louvers 50 mm deep (minimum) wherever required as per shop 

drawing will be made of extruded aluminum construction duly anodized or powder 

coated. Bird/insect screen will be provided with the intake louvers. The blades are 

inclined at 45
0 

on a 40 mm blade pitch to minimize water ingress. The lowest blade 

of the assembly shall extend out slightly to facilitate disposal of rainwater without 

falling in door/wall on which it is mounted. 

 

Wherever specified, the intake louvers shall be provided with factory fitted all 

aluminum construction volume control dampers in black anodized finish. 

 

6.       MISCELLANEOUS 

 Sponge rubber gaskets also to be provided behind the flange of all grills. Each shoot 

from the duct, leading to a grille, shall be provided with an air deflector to divert the 

air into the grille through the shoot. Inspection doors measuring at least 450 mm x 

450 mm are to be provided in each system at an appropriate location, as directed by 

Engineer-in-Charge. 

 

 Diverting vanes must be provided at the bends exceeding 600 mm and at branches 

connected into the main duct without a neck. Proper hangers and supports should 

be provided to hold the duct rigidly, to keep them straight and to avoid vibrations.  

Additional supports are to be provided where required for rigidity or as directed by 

Engineer-in-Charge. All duct work joints are to be true right angle and with all sharp 

edges removed. 
 

7 PAINTING 
 

 All grilles, and diffusers shall be powder coated in color as approved by Architect / 

Consultant before installation. 

 

 All ducts immediately behind the grilles / diffusers etc are to be given two coats of 

black paint in Matt finish. The return air and dummy portion of all linear grilles shall 

be provided with a vision barrier made of 24 gauge galvanised sheets. The vision 

barrier shall be fixed to the false ceiling frame with self tapping screws and shall be 

given two coats of black paint in matt finish. Care shall be taken to ensure that the 

return air path is not obstructed.  

SPECIFICATIONS FOR INSULATION 

 

1 SCOPE 

 The scope of this section comprises the supply, installation, testing and 

commissioning of air terminals and dampers conforming to these specifications and 

in accordance with the requirement of drawings and ‘Schedule of Quantities’. 

2 MATERIAL 



                                                                               51 

 

Contractor                                                      witness                                          Registrar 

 

Insulation material for Duct insulation shall be Closed Cell Elastomeric Nitrile 

Rubber. Thermal conductivity of elastomeric nitrile rubber shall not exceed 0.038 

W/m
o
K or 0.313 Kcal/M hr

o
C or 0.212 BTU/(Hr-ft

2
-°F/inch) at an average 

temperature of 30°C. The product shall have temperature range of –40°C to 105°C. 

Density of material shall not be less than 0.06 gm/cm
3
. The insulation shall have fire 

performance such that it passes minimum CLASS O as per BS476 part 7 for surface 

spread of flame. Water vapour permeability shall not exceed 0.024 per inch (3 x 10 
–

14
 Kgs/m.sec.Pa). The material shall have approval from the Chief Fire Officer.  

 

Insulation material for Duct Acoustic Lining shall be resin bonded fibre glass.  The 

thermal conductivity shall not exceed 0.034K Cal/(hr-sq.m-deg C/meter) or 0.23 

BTU/(hr.sq.ft.-deg F)/inch) at 32 deg C (90 deg F) mean temperature and density 

shall be not less than 32 Kg/Cum. Thickness of the insulation shall be as specified for 

the individual application. Each lot of insulation material delivered at site shall be 

accompanied with manufacturer test certificate for thermal conductivity values and 

density.  Samples of insulation material from each lot delivered at site may be 

selected by Engineer in charge and gotten tested for thermal conductivity and 

density at Contractor’s cost  All joints shall be sealed properly with adhesive, which 

shall provide similar vapour barrier as the original insulating material. 

3 APPLICATION 

 

3.1 Duct acoustic Lining: Thickness of the material shall be as specified for the individual 

application. Ducts so identified and marked on drawings and included in Schedule of 

Quantities shall be provided with acoustic lining of thermal insulation material for a 

distance of minimum 5 meters as follows: 

 

The inside surface for the ducts shall be cleaned, and provided with 22 gauge GI 

Channels 25 x 25 mm screwed back to back and fixed on the inside of duct, spaced 

not more than 60 cm center to form a frame work of 60 x 60 cms square.  Cut panels 

60 x 60 cms of fiber 25 mm thick shall be fitted in the squares. The insulation panels 

shall be fired to the sheet metal with cold setting adhesive compound and covered 

with fibre glass tissue paper. 

 

The inner most surfaces shall be covered with 28 gauge perforated aluminium sheet 

having at least 15 percent perforations. The aluminium sheet shall be screwed to GI 

channels using cup washer and neatly finished to give true inside surface. 

 

3.2 Duct Insulation: External thermal insulation shall be provided as follows: The 

thickness of closed cell shall be as shown on drawing or identified in the schedule of 

quantity.  Following procedure shall be adhered to: 
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• Duct surfaces shall be cleaned to remove all grease, oil, dirt, etc. prior to 

carrying out insulation work. Measurement of surface dimensions shall be taken 

properly to cut closed cell elastomeric rubber sheets to size with sufficient 

allowance in dimension. 

 

• Material shall be fitted under compression and no stretching of material shall be 

permitted.   

 

• A thin film of adhesive shall be applied on the back of the insulating material 

sheet and then on to the metal surface.  When adhesive is tack dry, insulating 

material sheet shall be placed in position and pressed firmly to achieve a good 

bond.   

 

• All longitudinal and transverse joints shall be sealed with adhesive SR 998 or 

equivalent. 

 

• 26 G GI Chicken wire mesh shall than be wrapped on the insulated duct to hold 

the insulation.  
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PREAMBLE TO MODE OF MEASUREMENT 

       

1 All equipment described hereafter shall be in accordance with the specifications. All 

equipment shall be selected and installed for the lowest Operating noise level. 

 

2 Supply  of various  equipment shall include all  expenses  for  correspondence with 

manufacturers, submission of shop drawings, documents and their approval by the 

Consulting  Engineer, procurement of equipment, transportation, shipping, payment 

of all  taxes  and levies, storage, supply of  equipment  at  the  point  of installation, 

furnishing all  technical literature required, replacement of defective components, 

 and  warranty  obligations  for the individual equipment. 

 

3 Installation of various equipment shall include all material and labour associated 

with hoisting and lowering of equipment in position, insulation of the 

components and vibration isolation as required, grouting and anchoring or 

suspension arrangements and all incidentals associated with the installation as per 

the specifications and manufacturer's recommendation. 

 

4 Vibration isolators as specified or as recommended by the manufacturer shall 

be installed with each component. Performance ratings, power consumption and 

power data for each component shall be verified at the time of testing and 

commissioning of the installation, against the data submitted with the tenders. 

 

5.  Shop  coats of paint that have become marred  during  shipment  or erection shall be 

cleaned off  with  mineral  spirit,  wire  brushed and spot primed over the affected 

areas, then  coated   with enamel paint to match the finish over the adjoining  shop 

painted  surfaces. 

 

6.    Testing and commissioning  shall  include  furnishing   all  labour, materials, 

equipments, instruments,  and  incidentals  necessary  for complete testing of each 

component as  per  the  specifications and manufacturer's recommendations, 

 submission  of test results to the Consulting  Engineer and obtaining their  approval 

and submission  of necessary documents and completion drawings. 

 

7 All ducts shall be fabricated and installed conforming to the relevant Indian 

standards, approved shop drawings and the specifications. 

 

8.    Duct installation shall include fabricating and installing the ducts, splitter dampers, 

turning vanes, and distribution grids within the ducts in position, and 

providing, installing and making air tight all joints with slips, bonded felt insertions, 

nuts, bolts and screws as required. In addition multi-louvered manually adjustable 

dampers shall be provided in various branch ducts as required or shown on drawings 

for proper balancing of air flows. 
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9 All registers and diffusers shall be provided with a soft continuous rubber gasket 

between their periphery and the surface on which these have to be mounted. 

 

10 Registers and diffusers shall be given, at the factory, a rust resistant primer coat and 

enamel paint finish of approved colour. 

 

11 After completion of the installation, the entire air distribution system shall be tested 

for air leaks and balanced in accordance with the specifications. 

 

MODE OF MEASUREMENT 

 

1 Measurement of Equipment: 

• Ductable  unit – to include compressor, condenser, controls, motor etc on skid 

mounted platform complete factory assembled including chiller insulation and 

standard accessories as supplied by the OEM. – Unit nos. 

• Indoor units and cassette type FCU – to include blower with motor, casing, Unit 

nos. 

 

2 Measurements for Ducting: All ducts fabricated and installed should be 

accompanied and supported by proper documentation. Bill of material / Packing list 

for every duct section supplied. Measurement sheet covering each fabricated duct 

piece showing dimensions and external surface area along with summary of external 

surface area of duct gauge-wise. Each and every duct piece to have a tag number, 

which should correspond to the serial number, assigned to it in the measurement 

sheet.  The above system will ensure speedy and proper site measurement and 

verification. Unless otherwise specified, measurements for ducting for the project 

shall be on the basis of centerline measurements described herewith. Ductwork 

shall be measured on the basis of external surface area of ducts. Duct 

measurements shall be taken before application of the insulation.  The external 

surface area shall be calculated by measuring the perimeter comprising overall 

width and depth, including the corner joints, in the center of each duct section, 

multiplying with the overall length from flange face to flange face of each duct 

section and adding up areas of all duct sections. Plenums shall also be measured in a 

similar manner. For tapered rectangular ducts, the average width and depth shall be 

considered for perimeter, whereas for tapered circular ducts, the diameter of the 

section midway between large and small diameter shall be adopted, the length of 

tapered duct section shall be the centerline distance between the flanges of the 

duct section. For special pieces like bends, tees, reducers, branches and collars, 

mode of measurement shall be identical to that described above using the length 

along the centerline. The quoted unit rate for external surface of ducts shall include 

all wastage allowances, flanges and gaskets for joints, nuts and bolts, hangers and 

angles with double nuts for supports, rubber strip 5mm thick between duct and 
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support, vibration isolator suspension where specified or required. The following 

accessories will be part of ducting and shall NOT be separately measured nor paid 

for  

• inspection chamber / access panel,  

• splitter damper with quadrant and lever for position indication,  

• turning vanes,  

• straightening vanes 

• all other accessories required to complete the duct installation as per the 

specifications.  

 

3  Air Distribution accessories shall be measured by the cross-section area 

perpendicular to air flow, as identified herewith: 

• Grilles and registers - width multiplied by height, excluding flanges.  

• Volume control dampers - width multiplied by height, excluding flanges  

• Diffusers - cross section area for air flow at discharge area, excluding flanges.  

• Fire dampers - shall be measured by their cross sectional area perpendicular to 

the direction of air flow. Quoted rates shall include the necessary collars and 

flanges for mounting, inspection pieces with access door, electrical actuators 

and panel. No special allowance shall be payable for extension of cross section 

outside the air stream. 

• Flexible connection - shall be measured by their cross sectional area 

perpendicular to the direction of air flow.  Quoted  rates  shall  include   the 

necessary  mounting arrangement, flanges, nuts  and bolts  and  treated-for-fire  

requisite  length  of canvas cloth. 

• Motorised Volume control damper - width multiplied by height, excluding 

flanges.  

• Exhaust air / Fresh air Louvers - shall be measured by their cross sectional area 

perpendicular to the direction of air flow. 

 

4 Measurement of Duct Insulation: Unless otherwise specified measurement for duct 

insulation for the project shall be on the basis of centre line measurements 

described herewith Duct Insulation shall be measured on the basis of surface area 

along the centre line of insulation thickness. Thus the surface area of externally 

thermally insulated or acoustically lined be based on the perimeter  comprising 

centre line (of thickness of insulation)width and depth of the cross section of  

insulated or lined duct, multiplied by the centre-line length including tapered pieces, 

bends, tees, branches, etc. as measured for bare ducting.   

1.2 5 Measurement For Piping: Unless specified otherwise, measurement for 

piping for the project shall be on the basis of centre line measurements described 

herewith Piping shall be measured in units of length along the centre line of installed 

pipes including all pipe fittings, flanges (with gaskets, nuts, and bolts for jointing), 
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unions, bends, elbows, tees, concentric and / or eccentric   reducers, inspection 

pieces, expansion loops etc. The above accessories shall be measured as part of 

piping length along the centre line of installed pipes, and no special multiples of pipe 

lengths for accessories shall be permitted. The  quoted  rates  for centre line  linear  

measurements  of piping  shall include all wastage allowances,  pipe  supports 

including  hangers, MS channel, PUF supports, nuts,  check nuts,  vibration  isolator  

suspension  where  specified   or required, and any other item required to complete 

the  piping installation  as per the Specifications. None of these items will be 

separately measured nor paid for. However, all valves (gate / globe / check / 

balancing / purge /  butterfly / drain etc), strainers,  thermometers,  pressure gages  

shall  be  separately counted and paid  as  per  their individual  unit  rates,  which  

shall  also  include   their insulation  as per Specifications. Piping measurements shall 

be taken before application of the insulation. Contractor shall get pressure testing of 

pipes / measurements etc verified by the representative of Engineer in charge at site. 

 

6  Measurement of Pipe Insulation:  Pipe  Insulation shall be measured in units  of  

length along the centre line of the installed pipe, strictly  on the  same  basis  as the  

piping  measurements  described earlier.  The linear measurements shall be taken 

before the application of the insulation. It may be noted that for piping 

measurement, all valves, orifice plates and strainers are separately measurable by 

their number and size.  It  is  to  be clearly  understood  that  for  the insulation 

measurements, all these accessories  including cladding,  valves, orifice plates and 

strainers shall  be considered  strictly  by linear  measurements  along  the centre  

line  of  pipes  and no  special  rate  shall  be applicable for insulation of any 

accessories, fixtures or fittings whatsoever. 

  

7 Measurement of cabling: All power cabling, control cabling and earthing the same 

shall be measured for actual length and paid as per the unit rates available in the 

tender quotes. 
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APPROVED MAKES OF EQUIPMENT & MATERIALS 

 

S No Equipment / Material Approved Makes 

 1 Air Cooled Ductable units Carrier / Hitachi / Daikin/Blue Star 

 
2 Cassette Units ( cooling) Carrier / Hitachi / Daikin /Blue Star 

 
3 Split Air Conditioners (Cooling option only) Carrier / Hitachi / Daikin/Blue Star 

4 Propeller fan Alstom/ khaitan/ Crompton 

 

5 Grilles/ Diffusers Caryaire / Ravistar / Airflow  

 
6 G.I. Sheet Metal Duct SAIL/ Tata 

 
7 Hessian (Fire treated) Navair/ Pyroguard 

 

8 VCD / Gravity louvers / Exhaust& fresh air 

louvers 

Caryaire / Ravistar / airflow   

 

9 Filters AAF/ Purolater/ Thermadyne 

 
 

  10 PVC Pipe Prince / Supreme. 

  

11 
 

Copper Pipe Totaline / Rajco/ Mandev 

 
12 Closed cell Nitrile Rubber  

 

Armacell / K flex / vido flex 

13 Aluminium Tape Johnson/ Birla 3M 

 
14 Fibre Glass UP twiga / Owen corning 

 

15 Anchor Fastners Hilti /fishner 

 
16 Paints  ICI/ Asian/ Narolac/ Berger 

 
 

           Note: For any other item required for successful completion, but not included in the above list the 

Contractor shall take prior written approval from the Consultant/ Owner. 
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PREAMBLE TO SCHEDULE OF QUANTITIES 

1 All items of work under this Contract shall be executed strictly to fulfill the 

requirement laid down under” Basis of Design” in the specifications. Type of 

equipment, material, specification, methods of installation and testing and type of 

control shall be In accordance with the specification, approved shop drawing and 

relevant Indian Standards, however capacity of each component and their quantities 

shall as fulfill the above mentioned requirement. 

2 The unit rate for all equipment’s or materials cost in RUPEES for equipment and 

material including all taxes and duties and also including forwarding, freight, 

insurance and transport into Contractor’s store at site storage’ installation ‘testing 

balancing ‘ commissioning and other work required. 

3 The rate for each item of work included in the Schedule of Quantities shall’ unless 

expressly stated otherwise, include cost of: 

� All materials. Fixing materials. Accessories, appliances tools, plants, equipment 

transport, labour and incidentals required in preparation for and in the full and 

entire execution as per Specification and Drawings. 

� Wastage on materials and labour. 

� Loading, transporting, unloading, handling/double, hoisting to all levels. Setting, 

fitting, and fixing in position, protecting, disposal of debris and other labour 

necessary in and for the full and entire execution and for the job in accordance 

with the contract documents, good practice and recognize principals. 

� Liabilities, obligations, and risks arising out of Conditions of Contract. 

4 All requirements of Specification, whether such requirements are mentioned in the 

item or not. The Specification and Drawing where available, are to be read as 

complimentary to and part of the Schedule of Quantities and any work called for in 

one shall be taken as required for all. 

5 In the event of conflict between Schedule of Quantities and other documents 

including the Specification, the most stringent shall apply. The interpretation of the 

Engineer in charge shall be final and binding. 

6 All equipment, quantities, and technical data indicated in this Schedule are for 

Contractor’s guidance only; these are based on the documents prepared by the 

Consultant. This schedule must be read in conjunction with other documents. The 

Contractor shall be paid for the actual quantity of work executed by him in 

accordance with the approved Shop Drawing at the contract rates. 

7 This Schedule shall be fully priced and the extensions and totals duly checked. The 

rates for all items shall be filled in INK including NIL items. 

8 No alteration whatsoever is to be made to the text or quantities of this schedule 

unless Consultant authorizes such alteration in writing. Any such alterations, cuts or 

additions shall unless authorized in writing, be disregarded when tender documents 

are considered. 
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9 In the event of an error occurring in the amount of the Schedule, as a result of wrong 

extension of the unit rate and quantity, the unit rate quoted by the tenderer shall be 

regarded as firm and the extensions shall be amended on the basis of rates. 

10 Any error totaling the amount column and in carrying forward total shall be 

corrected, any   error, in description or in quantity, omission of items from this 

Schedule shall not vitiate this corrected but shall corrected and deemed to be 

variation required by the engineer in charge. 

11 The Contractor shall procure and bring Materials/ Equipment to the site only on the 

basis of drawing approved for construction and shop drawings and not on the 

Contractor’s requisition for Engineer in charge supplied materials. 

 

 
 

 

 

 

 

 

 

 

 


